
PROJECT:     PROJECT NUMBER

 7058
The Mt. Carmel Woods WWTP will have to meet an Ammonia Nitrogen limit of 1.7 ppm 30-September-2009

at a flow of 21,000 gallons per day, effective April 1, 2007.  This is required in the NPDES PROJECT TYPE:  SEWER
permit which became effective April 1, 2004.  It will take a major plant upgrade in order 
to get this done. STATUS: Active

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
FUNDING LTD APPROP. BALANCE BUDGET

FEDERAL $0.00 $0.00 $0.00
STATE 0.00 0.00 0.00
REVOLVING 0.00 0.00 0.00
OTHER 0.00 0.00 0.00
BOND PROCEEDS 216,453.00 1,554,000.00 1,337,547.00 14% 30-48-71-0602-000 7058-0389
PAY-GO 182.52 32,000.00 31,817.48 1% 30-48-71-0602-000 7058-0390
TOTAL $216,635.52 $1,586,000.00 $1,369,364.48 14%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $38,500.00 $198,500.00 $160,000.00 19% 30-48-71-0601-000 7058-0437
ADMINISTRATION 40,353.40 41,000.00 646.60 98% 30-48-71-0601-000 7058-0441
A&E 113,314.00 118,100.00 4,786.00 96% 30-48-71-0601-000 7058-0443
LAND & ROW 9,900.00 13,000.00 3,100.00 76% 30-48-71-0601-000 7058-0444
CONSTRUCTION 0.00 1,085,000.00 1,085,000.00 0% 30-48-71-0601-000 7058-0450
CONTINGENCY 0.00 109,500.00 109,500.00 0% 30-48-71-0601-000 7058-0468
MISCELLANEOUS 10,805.32 20,900.00 10,094.68 52% 30-48-71-0601-000 7058-0469
EQUIPMENT 0.00 0.00 0.00

$212,872.72 $1,586,000.00 $1,373,127.28 13%

PROJECT BALANCE $3,762.80 $0.00

BUDGET HISTORY BOND FUNDING HISTORY

  
255,000.00 FY06 Bonds 223K, PayGo 32K 216,453.00 FY 2006 Bonds

1,331,000.00 FY07 Original Budget, Bonds
  

 
 

1,586,000.00 TOTAL LTD APPROPRIATIONS 216,453.00 Total funding to date
  
  

FY Bonded Expended %

06 216,453 212,873 98%

CONTRACT INFORMATION:

Phase Contractor Contract Amount

Remaining 

Balance % Complete

A&E GMB $27,800.00 $0.00 100%
Davis, Bowen & 
Friedel

95,720.00 10,206.00 89%

Land Davis, Bowen & 
Friedel

13,650.00 9,750.00 29%

Misc. Davis, Bowen & 
Friedel

9,500.00 4,080.00 57%

COMMENTS: Water Funding

0% UF  100% Other:
Connection Fee funding is from 8 new lots. Sewer Funding FF        
Total project estimated to be roughly $5.272 million.  Grant Application is being processed for 100% CF  
$2,636,000.  Part of the funds for this project are located in the CSM Project #1017.
Grant/Loan was not approved for this project.  PGM will resubmit in the next fiscal year.

RFP 90% complete – tidewater quality submitted to MDE.

STATUS AS OF

PROJECT RESPONSIBILITY:  PGM

      LIFE TO DATE STATUS

ACCOUNT
NUMBER

ACCOUNT

Mt. Carmel Woods WWTP Upgrade PROJECT

NUMBER

Funding Source

THIS PROJECT IS FULLY FUNDED.

10/15/2009



PROJECT:     PROJECT NUMBER

 7059
To provide a complete and updated sewer model and GIS layer for the portion of the 30-September-2009

Mattawoman Interceptor, from manhole #125 to manhole #80.  This will verify if the existing PROJECT TYPE:  SEWER
interceptor lines are adequately sized due to various changes in zoning, drainage areas, 
and discharge points since the interceptor was first designed and constructed.  STATUS: Active

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
FUNDING LTD APPROP. BALANCE BUDGET

FEDERAL $0.00 $0.00 $0.00
STATE 0.00 0.00 0.00
REVOLVING 0.00 0.00 0.00
OTHER 0.00 0.00 0.00
BOND PROCEEDS 0.00 0.00 0.00
PAY-GO 550,163.81 725,000.00 174,836.19 76% 30-48-71-0602-000 7059-0390
TOTAL $550,163.81 $725,000.00 $174,836.19 76%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $0.00 $0.00 $0.00
ADMINISTRATION 57,085.47 25,000.00 (32,085.47) 228% 30-48-71-0602-000 7059-0441
A&E 493,078.34 636,000.00 142,921.66 78% 30-48-71-0602-000 7059-0443
LAND & ROW 0.00 0.00 0.00
CONSTRUCTION 0.00 0.00 0.00
CONTINGENCY 0.00 64,000.00 64,000.00 0% 30-48-71-0602-000 7058-0468
MISCELLANEOUS 0.00 0.00 0.00
EQUIPMENT 0.00 0.00 0.00

$550,163.81 $725,000.00 $174,836.19 76%

PROJECT BALANCE $0.00 $0.00

BUDGET HISTORY BOND FUNDING HISTORY

  
237,000.00 FY06 PayGo
244,000.00 FY07 Original Budget, PayGo
244,000.00 FY08 Original Budget, PayGo

 
 

725,000.00 TOTAL LTD APPROPRIATIONS 0.00 Total funding to date
  
  

FY Bonded Expended %

      LIFE TO DATE STATUS

ACCOUNT
NUMBER

ACCOUNT
NUMBER

SEE DETAIL PER PHASE

Mattawoman Interceptor Drainage Area PROJECT

STATUS AS OF

PROJECT RESPONSIBILITY:  PGM

10/15/2009
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PROJECT:     PROJECT NUMBER

 7059

DETAIL PER PHASE PROJECT RESPONSIBILITY:  PGM

ACTUAL LTD APPROVED REMAINING %  OF
PHASE I EXPENSE LTD APPROP. BALANCE BUDGET

PHI INSPECTION 7059 437 $0.00 $0.00 $0.00
PHI ADMIN 7059 441 39,932.07 8,000.00 (31,932.07) 499%
PHI A & E 7059 443 207,993.31 201,700.00 (6,293.31) 103%
PHI CONSTRUCTION 7059 450 0.00 0.00 0.00
PHI CONTINGENCY 7059 468 0.00 21,000.00 21,000.00 0%

$247,925.38 $230,700.00 ($17,225.38) 107%
 

PHASE II  

PHII INSPECTION 7059 2437 0.00 0.00 0.00
PHII ADMIN 7059 2441 8,153.40 8,000.00 (153.40) 102%
PHII A & E 7059 2443 165,372.82 214,000.00 48,627.18 77%
PHII CONSTRUCTION 7059 2450 0.00 0.00 0.00
PHII CONTINGENCY 7059 2468 0.00 22,000.00 22,000.00 0%
PHII MISC 7059 2469 0.00 0.00 0.00

$173,526.22 $244,000.00 $70,473.78 71%

PHASE III

PHIII INSPECTION 7059 3437 0.00 0.00 0.00
PHIII ADMIN 7059 3441 9,000.00 9,000.00 0.00 100%
PHIII A & E 7059 3443 119,712.21 220,300.00 100,587.79 54%
PHIII CONSTRUCTION 7059 3450 0.00 0.00 0.00
PHIII CONTINGENCY 7059 3468 0.00 21,000.00 21,000.00 0%
PHIII MISC 7059 3469 0.00 0.00 0.00

$128,712.21 $250,300.00 $121,587.79

TOTAL 550,163.81 725,000.00 174,836.19

CONTRACT INFORMATION:

Phase Contractor Contract Amount

Remaining 

Balance % Complete

A&E (Phase I) KCI $167,948.00 $2,042.10 99%
A&E (Phase II) KCI 168,848.00 1,557.90 99%
A&E (Phase III) Davis, Bowen & 

Friedel
223,599.89           86,625.00 61%

Earth Vector 16,040.00             16,040.00 0%

COMMENTS: Water Funding

0% UF  Other:
Sewer Funding FF        

100% CF  100%

Mattawoman Interceptor Drainage Area 

Funding Source

THIS PROJECT IS FULLY FUNDED.

10/15/2009
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PROJECT:     PROJECT NUMBER

 7060
In accordance with an agreement with USX Reality Co., the County will share the 30-September-2009

cost with Swan Point developer in the upgraded replacement of the wastewater PROJECT TYPE:  SEWER
treatment plant.  The County's share is 11.667% of the $12,000,000 design/build
bid. STATUS: Sub. Complete

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
FUNDING LTD APPROP. BALANCE BUDGET

FEDERAL $0.00 $0.00 $0.00
STATE 0.00 0.00 0.00
REVOLVING 0.00 0.00 0.00
OTHER 0.00 0.00 0.00
BOND PROCEEDS 1,854,001.02 1,875,750.00 21,748.98 99% 30.48.71.0602.000 7060.0389
PAY-GO 11,574.00 11,570.00 (4.00) 100% 30.48.71.0602.000 7060.0390
TOTAL $1,865,575.02 $1,887,320.00 $21,744.98 99%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $0.00 $0.00 $0.00
ADMINISTRATION 0.00 0.00 0.00
A&E 0.00 0.00 0.00
LAND & ROW 0.00 0.00 0.00
CONSTRUCTION 0.00 0.00 0.00
CONTINGENCY 0.00 0.00 0.00
MISCELLANEOUS 1,865,575.02 1,887,320.00 21,744.98 99% 30.48.71.0601.000 7060.0469
EQUIPMENT 0.00 0.00 0.00

$1,865,575.02 $1,887,320.00 $21,744.98 99%

PROJECT BALANCE $0.00 $0.00

BUDGET HISTORY BOND FUNDING HISTORY

  
1,429,000.00 FY06 Bonds 163,800.00 FY07 Bond Issue

(11,570.00) FY 06 Bonds reduced due to premium. 1,690,201.02 FY08 Bond Issue
11,570.00 FY 06 PayGo increased due to premium.

458,320.00 FY10 Bonds xfr from 7999
 

1,887,320.00 TOTAL LTD APPROPRIATIONS 1,854,001.02 Total funding to date
  
  

FY Bonded Expended %

07 163,800 163,800 100%
08 1,690,201 1,690,201 100%

CONTRACT INFORMATION:

Phase Contractor Contract Amount

Remaining 

Balance % Complete

Misc. GMB $9,500.00 $0.00 100%
United States Steel 1,819,658.17 8,795.21 100%
KCI 22,000.00 2,286.46 90%

COMMENTS: Water Funding

0% UF  Other:
Sewer Funding FF        

100% CF  100%

PROJECT RESPONSIBILITY:  PGM

      LIFE TO DATE STATUS

ACCOUNT
NUMBER

ACCOUNT
NUMBER

               Swan Point WWTP PROJECT

STATUS AS OF

Funding Source

THIS PROJECT IS FULLY FUNDED.

10/15/2009
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PROJECT:   Grit System Reconfiguration at MWWTP   PROJECT NUMBER

The preliminary engineering feasibility study for this work has been completed under the 7061
Mattawoman Eqmt/Plant Overhaul project, but the magnitude of the proposed work 30-September-2009

justifies a separate project for tracking purposes.  The Consultant recommends that the PROJECT TYPE:  SEWER
two smaller grit chambers be abandoned & unit similar to the large unit be installed in  
the fallow grit chamber tank. This approach will provide some additional hydraulic STATUS: ACTIVE
advantages to the headworks area & provide for two grit chambers rated at 20 MGD each.  

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
FUNDING LTD APPROP. BALANCE BUDGET

FEDERAL $0.00 $0.00 $0.00
STATE 0.00 0.00 0.00
REVOLVING 0.00 0.00 0.00
WSSC @15% 396.75 11,700.00 11,303.25 3% 30.48.71.0602.000 7061.0346
BOND PROCEEDS 1,903.00 66,300.00 64,397.00 3% 30.48.71.0602.000 7061.0389
OTHER 0.00 0.00 0.00
PAY-GO 0.00 0.00 0.00
TOTAL $2,299.75 $78,000.00 $75,700.25 3%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $0.00 $0.00 $0.00 30.48.71.0601.000 7061.0437
ADMINISTRATION 2,645.00 8,000.00 5,355.00 33% 30.48.71.0601.000 7061.0441
A&E 0.00 70,000.00 70,000.00 0% 30.48.71.0601.000 7061.0443
LAND & ROW 0.00 0.00 0.00
CONSTRUCTION 0.00 0.00 0.00 30.48.71.0601.000 7061.0450
CONTINGENCY 0.00 0.00 0.00 30.48.71.0601.000 7061.0468
MISCELLANEOUS 0.00 0.00 0.00
EQUIPMENT 0.00 0.00 0.00 30.48.71.0601.000 7061.0505

$2,645.00 $78,000.00 $75,355.00 3%

PROJECT BALANCE ($345.25) $0.00

BUDGET HISTORY BOND FUNDING HISTORY

   

77,000.00 FY07 Original Budget, 12K WSSC, 65K Bonds 1,903.00 FY07 Bond Issue
305,000.00 FY08 Original Budget:  259K Bonds, 46K WSSC

(304,000.00) FY09 xfr to 7083:  Bonds $257.7 & WSSC $46.3K
78,000.00 TOTAL LTD APPROPRIATIONS

  1,903.00 Total funding to date
  FY Bonded Expended %

07 1,903 1,903 100%

CONTRACT INFORMATION:

Phase Contractor Contract Amount

Remaining 

Balance % Complete

COMMENTS: Water Funding

0% UF  55% Other:
Sewer Funding FF        

100% CF   45%

Projects 7063, 7069, 7070, 7071, 7073, 7075, 7078, and 7084

ESTIMATED PROJECT COST: 653,000.00$         

NUMBER

ACCOUNT
NUMBER

Funding Source

These projects to be included in the scope of a larger MWWTP improvement project that 
consolidates several projects at the plant.  Currently out to bid and Utilities is finalizing addendum.  

PROJECT

STATUS AS OF

PROJECT RESPONSIBILITY:  Utilities

      LIFE TO DATE STATUS

ACCOUNT

10/15/2009
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PROJECT:     PROJECT NUMBER

The Pinefield pumping station was constructed in the early 1970s & is in need of equipment 7062
overhaul and replacement.  The wet wells at St Marks and Wakefield pump stations are 30-September-2009

"telescoped-down" which makes them difficult & expensive to maintain.  Reconfiguration will PROJECT TYPE:  SEWER
provide ability to communicate w/staff when entrance to wet well is necessary & improve
performance & capacity of the pumps.  The resulting configuration will reduce the amount of STATUS: Active
confined-space entry & manual labor involved in cleaning the wet wells.  Will also provide for
improvements at Strawberry Hills and Zekiah.

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
FUNDING LTD APPROP. BALANCE BUDGET

FEDERAL $0.00 $0.00 $0.00
STATE 0.00 0.00 0.00
REVOLVING 0.00 0.00 0.00
WSSC 0.00 0.00 0.00
BOND PROCEEDS 376,812.12 948,000.00 571,187.88 40% 30.48.71.0602.000  7062.0389
PAY-GO 0.00 0.00 0.00
TOTAL $376,812.12 $948,000.00 $571,187.88 40%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $0.00 $57,000.00 $57,000.00 0% 30.48.71.0601.000  7062.0437
ADMINISTRATION 8,765.19 16,000.00 7,234.81 55% 30.48.71.0601.000  7062.0441
A&E 114,217.40 233,000.00 118,782.60 49% 30.48.71.0601.000  7062.0443
LAND & ROW 0.00 0.00 0.00 30.48.71.0601.000  7062.0444
CONSTRUCTION 0.00 308,000.00 308,000.00 0% 30.48.71.0601.000  7062.0450
CONTINGENCY 0.00 65,000.00 65,000.00 0% 30.48.71.0601.000  7062.0468
MISCELLANEOUS 0.00 22,000.00 22,000.00 0% 30.48.71.0601.000  7062.0469
EQUIPMENT 0.00 247,000.00 247,000.00 0% 30.48.71.0601.000  7062.0505

$122,982.59 $948,000.00 $825,017.41 13%

PROJECT BALANCE $253,829.53 $0.00

BUDGET HISTORY BOND FUNDING HISTORY

   

352,000.00 FY07 Original Budget, Bonds 106,906.65 FY07 Bond Issue
679,000.00 FY08 Original Budget, Bonds 86,005.47 FY08 Bond Issue
(45,000.00) FY08 Bonds xfr to 7067 183,900.00 FY09 Bond Issue
(38,000.00) FY08 bonds xfr to 7067

948,000.00 TOTAL LTD APPROPRIATIONS 376,812.12 Total funding to date  
  FY Bonded Expended %

07 106,907 106,907 100%
08 86,005 16,076 19%
09 183,900 0 0%

CONTRACT INFORMATION:

Phase Contractor Contract Amount

Remaining 

Balance % Complete

A&E Stearns & Wheler 177,324.00 90,895.00 49%
Bolton 6,616.00 0.00 100%

COMMENTS: Water Funding

0% UF   100% Other:

Sewer Funding FF        
100% CF   

STATUS AS OF

PROJECT RESPONSIBILITY: UT

      LIFE TO DATE STATUS

ACCOUNT
NUMBER

ACCOUNT

THIS PROJECT IS FULLY FUNDED.

Pump Station Rehabs & Replacements PROJECT

Design plans for Pinefield PS are complete, submitting to MDE October 2009; Wakefield PS plans 
are 90% complete and have been submitted for review and comment; received schematic design 
report for St. Marks PS; outstanding contracts with Stearns and Wheler total $90,895.  Since a 
PGM upgrade for Zekiah is on hold pending future development.  Utilities is currently reviewing the 
scope of work from PGM for Zekiah Pump Station upgrade to see whether the project should move 
forward now to meet proposed development.  If upgrade proceeds, the rehab improvements would 
not be required. 

NUMBER

Funding Source

10/15/2009
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PROJECT:     PROJECT NUMBER

A thorough evaluation of the Mattawoman TP Head Works, Influent/Effluent pump stations, 7063
and the influent Wet Well is necessary to upgrade, overhaul and replace outdated, 30-September-2009

inadequate, and/or unsafe/inefficient processes.  Once the scope is determined, PROJECT TYPE:  SEWER
future request for funding will be submitted.  The Head Works will be evaluated in terms 
of mechanical barscreens, screening removal, flow control gates, stairway, handrails a STATUS: Active
and grating, doors, structural/architectural, electrical/lighting, control and safety concerns.

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
FUNDING LTD APPROP. BALANCE BUDGET

FEDERAL $0.00 $0.00 $0.00
STATE 0.00 0.00 0.00
REVOLVING 0.00 0.00 0.00
WSSC @15% 4,533.37 103,800.00 99,266.63 4% 30.48.71.0602.000 7063.0346
BOND PROCEEDS 440,182.00 592,200.00 152,018.00 74% 30.48.71.0602.000 7063.0389
PAY-GO 0.00 0.00 0.00
TOTAL $444,715.37 $696,000.00 $251,284.63 64%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $0.00 $21,000.00 $21,000.00 0% 30.48.71.0601.000 7063.0437
ADMINISTRATION 4,082.62 6,000.00 1,917.38 68% 30.48.71.0601.000  7063.0441
A&E 24,700.00 617,000.00 592,300.00 4% 30.48.71.0601.000  7063.0443
LAND & ROW 0.00 0.00 0.00
CONSTRUCTION 0.00 45,000.00 45,000.00 0% 30.48.71.0601.000 7063.0450
CONTINGENCY 0.00 0.00 0.00
MISCELLANEOUS 0.00 0.00 0.00
EQUIPMENT 1,550.00 7,000.00 5,450.00 22% 30.48.71.0601.000 7063.0505

$30,332.62 $696,000.00 $665,667.38 4%

PROJECT BALANCE $414,382.75 $0.00

BUDGET HISTORY BOND FUNDING HISTORY

   

155,000.00 FY07 Original Budget, 23K WSSC, 132K Bonds 16,352.00 FY07 Bond Issue
789,000.00 FY08 Original Budget, 118K WSSC, 671K Bonds 423,830.00 FY08 Bond Issue
(84,000.00) FY09 xfr 12.6K WSSC & 71.4K Bonds to 7082

860,000.00 TOTAL LTD APPROPRIATIONS 440,182.00 Total funding to date
  
  FY Bonded Expended %

07 16,352 16,352 100%
08 423,830 9,431 2%

CONTRACT INFORMATION:

Phase Contractor Contract Amount

Remaining 

Balance % Complete

A&E Sterns & Wheler $24,700.00 $0.00 100%
C&D Municipal 1,550.00 0.00 100%

COMMENTS: Water Funding

0% UF  55% Other:
Sewer Funding FF        

Projects 7069, 7061, 7070, 7071, 7073, 7075, 7078, 7084 100% CF   45%

TOTAL ESTIMATED PROJECT COST:  6,181,000.00

Influent/Effluent Pump Stations Evaluation PROJECT

STATUS AS OF

PROJECT RESPONSIBILITY: UT

      LIFE TO DATE STATUS

ACCOUNT
NUMBER

ACCOUNT
NUMBER

Funding Source

These projects to be included in the scope of a larger MWWTP improvement project that 
consolidates several projects at the plant.  Currently out to bid and Utilities is finalizing addendum.  

10/15/2009
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PROJECT:     PROJECT NUMBER

 7064
Rehabilitation of the existing sand filter facility at the Mattawoman WWTP due to equipment 30-September-2009

beyond life-span and in order to meet new MDE permit requirements. PROJECT TYPE:  SEWER

STATUS: Active

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
FUNDING LTD APPROP. BALANCE BUDGET

FEDERAL $0.00 $0.00 $0.00
STATE 0.00 0.00 0.00
REVOLVING 0.00 0.00 0.00
WSSC @15% 166,174.38 271,000.00 104,825.62 61% 30.48.71.0602.000 7064.0346
BOND PROCEEDS 992,500.00 1,539,000.00 546,500.00 64% 30.48.71.0602.000 7064.0389
PAY-GO 0.00 0.00 0.00
TOTAL $1,158,674.38 $1,810,000.00 $651,325.62 64%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $0.00 $124,000.00 $124,000.00 0% 30.48.71.0601.000  7064.0437
ADMINISTRATION 2,011.97 54,000.00 51,988.03 4% 30.48.71.0601.000  7064.0441
A&E 0.00 124,000.00 124,000.00 0% 30.48.71.0601.000  7064.0443
LAND & ROW 0.00 0.00 0.00
CONSTRUCTION 1,105,927.40 1,236,000.00 130,072.60 89% 30.48.71.0601.000  7064.0450
CONTINGENCY 0.00 148,000.00 148,000.00 0% 30.48.71.0601.000  7064.0468
MISCELLANEOUS 0.00 124,000.00 124,000.00 0% 30.48.71.0601.000  7064.0469
EQUIPMENT 0.00 0.00 0.00

$1,107,939.37 $1,810,000.00 $702,060.63 61%

PROJECT BALANCE $50,735.01 $0.00

BUDGET HISTORY BOND FUNDING HISTORY

   

1,810,000.00 992,500.00 FY07 Bonds

1,810,000.00 TOTAL LTD APPROPRIATIONS 992,500.00 Total funding to date
  
  FY Bonded Expended %

07 992,500 941,748 95%

CONTRACT INFORMATION:

Phase Contractor Contract Amount

Remaining 

Balance % Complete

Construction Pizzagalli 1,107,680.86 57,137.50 95%

COMMENTS: Water Funding

0% UF   27% Other:
Sewer Funding FF        

100% CF   73%

Mattawoman WWTP Final Filter Upgrade PROJECT

STATUS AS OF

PROJECT RESPONSIBILITY: PGM

      LIFE TO DATE STATUS

ACCOUNT

THIS PROJECT IS FULLY FUNDED.

NUMBER

ACCOUNT
NUMBER

FY07 Original Budget, 271K WSSC, 1,539K Bonds

Funding Source

10/15/2009
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PROJECT:     PROJECT NUMBER

In conjunction w/Countywide I&I work, this project proposes to address Capacity, Mngmt 7065
Operation & Maintenance (CMOM) issues.  MDE is in the development phase of drafting 30-September-2009

State/NPDES permit that will cover owners/operators of sewage collection systems; PROJECT TYPE:  SEWER
the proposed permit will include requirements for CMOM.  This project will allow us to 
determine where we are & what we have to do to develop a CMOM program.  The STATUS: Active
Waldorf area sewer shed is expected to be used as the test area/pilot study.

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
FUNDING LTD APPROP. BALANCE BUDGET

FEDERAL $0.00 $0.00 $0.00
STATE 0.00 0.00 0.00
REVOLVING 0.00 0.00 0.00
WSSC 0.00 0.00 0.00
BOND PROCEEDS 682,197.00 683,000.00 803.00 100% 30.48.71.0602.000 7065.0389
PAY-GO 15,000.00 15,000.00 0.00 100% 30.48.71.0602.000.7065.0390
TOTAL $697,197.00 $698,000.00 $803.00 100%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $0.00 $0.00 $0.00
ADMINISTRATION 15,265.26 18,000.00 2,734.74 85% 30.48.71.0601.000  7065.0441
A&E 662,077.26 660,000.00 (2,077.26) 100% 30.48.71.0601.000  7065.0443
LAND & ROW 0.00 0.00 0.00
CONSTRUCTION 0.00 0.00 0.00
CONTINGENCY 0.00 0.00 0.00
MISCELLANEOUS 0.00 0.00 0.00
EQUIPMENT 18,140.81 20,000.00 1,859.19 91% 30.48.71.0601.000.7065.0505

$695,483.33 $698,000.00 $2,516.67 100%

PROJECT BALANCE $1,713.67 $0.00

BUDGET HISTORY BOND FUNDING HISTORY

   

55,997.00 FY07 Bonds
109,000.00 FY07 Original Budget,  Bonds 289,100.00 FY08 Bonds
343,000.00 FY08 Original Budget, Bonds 337,100.00 FY09 Bonds
231,000.00 FY09 Original Budget, Bonds
15,000.00 FY09 PayGo xfr from 7085

698,000.00 TOTAL LTD APPROPRIATIONS 682,197.00 Total funding to date
  
  FY Bonded Expended %

07 55,997 55,997 100%
08 289,100 289,100 100%
09 337,100 337,100 100%

CONTRACT INFORMATION:

Phase Contractor Contract Amount

Remaining 

Balance % Complete

A&E Spatial Systems $372,373.00 $16,565.00 96%
Westin Engineering 54,103.00 0.00 100%

COMMENTS: Water Funding

0% UF   55% Other:

Sewer Funding FF        
100% CF   45%

STATUS AS OF

PROJECT RESPONSIBILITY: UT

      LIFE TO DATE STATUS

ACCOUNT
NUMBER

ACCOUNT

Utilities has contracted with Spatial Systems Associates to complete sewer mapping within the 
County; outstanding contract for $16,565.  Expected completion of work is end of  December 2009.

THIS PROJECT IS FULLY FUNDED.

NUMBER

Funding Source

Capacity, Mgmt, Operation & Maintenance PROJECT

10/15/2009

Page 212



PROJECT:     PROJECT NUMBER

 7066
To develop a study that identifies the drainage basin boundaries for sanitary sewer 30-September-2009

pump stations. PROJECT TYPE:  SEWER

STATUS: Active

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
FUNDING LTD APPROP. BALANCE BUDGET

FEDERAL $0.00 $0.00 $0.00
STATE 0.00 0.00 0.00
REVOLVING 0.00 0.00 0.00
WSSC 0.00 0.00 0.00
BOND PROCEEDS 0.00 0.00 0.00
PAY-GO 7,000.00 200,000.00 193,000.00 4% 30.48.71.0602.000 7066.0390
TOTAL $7,000.00 $200,000.00 $193,000.00 4%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $0.00 $0.00 $0.00
ADMINISTRATION 7,000.00 15,000.00 8,000.00 47% 30.48.71.0601.000  7066.0441
A&E 0.00 155,000.00 155,000.00 0% 30.48.71.0601.000  7066.0443
LAND & ROW 0.00 0.00 0.00
CONSTRUCTION 0.00 0.00 0.00
CONTINGENCY 0.00 15,000.00 15,000.00 0% 30.48.71.0601.000  7066.0441
MISCELLANEOUS 0.00 15,000.00 15,000.00 0% 30.48.71.0601.000  7066.0443
EQUIPMENT 0.00 0.00 0.00

$7,000.00 $200,000.00 $193,000.00 4%

PROJECT BALANCE $0.00 $0.00

BUDGET HISTORY BOND FUNDING HISTORY

   

200,000.00 FY07 Original Budget, PayGo

200,000.00 TOTAL LTD APPROPRIATIONS 0.00 Total funding to date
  
  FY Bonded Expended %

CONTRACT INFORMATION:

Phase Contractor Contract Amount

Remaining 

Balance % Complete

COMMENTS: Water Funding

0% UF Other:
Sewer Funding FF        

100% CF   100%

PROJECT RESPONSIBILITY:  PGM

      LIFE TO DATE STATUS

ACCOUNT
NUMBER

ACCOUNT
NUMBER

THIS PROJECT IS FULLY FUNDED.

Sewer Pump Stations Service Area Study PROJECT

STATUS AS OF

Funding Source

10/15/2009
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PROJECT:     PROJECT NUMBER

 7067
Cover cost of engineering, design and construction associated with replacing the 30-September-2009

first 825 feet of the Rt 5 outfall line. PROJECT TYPE:  SEWER

STATUS: Active

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
FUNDING LTD APPROP. BALANCE BUDGET

FEDERAL $0.00 $0.00 $0.00
STATE 0.00 0.00 0.00
REVOLVING 0.00 0.00 0.00
WSSC 0.00 0.00 0.00
BOND PROCEEDS 441,485.00 704,700.00 263,215.00 63% 30.48.71.0602.000 7067.0389
PAY-GO 0.00 0.00 0.00
TOTAL $441,485.00 $704,700.00 $263,215.00 63%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $0.00 $0.00 $0.00
ADMINISTRATION 2,215.54 3,000.00 784.46 74% 30.48.71.0601.000 7067.0441
A&E 51,502.42 56,500.00 4,997.58 91% 30.48.71.0601.000 7067.0443
LAND & ROW 40,082.81 257,000.00 216,917.19 16% 30.48.71.0601.000 7067.0444
CONSTRUCTION 317,439.19 388,200.00 70,760.81 82% 30.48.76.0601.000 7067.0450
CONTINGENCY 0.00 0.00 0.00
MISCELLANEOUS 0.00 0.00 0.00
EQUIPMENT 0.00 0.00 0.00

$411,239.96 $704,700.00 $293,460.04 58%

PROJECT BALANCE $30,245.04 $0.00

BUDGET HISTORY BOND FUNDING HISTORY

   

310,000.00 FY07 MidYr Bonds
45,000.00 FY08 xfr from 7062 351,885.00 FY07 Bond Issue
38,000.00 FY08 xfr from 7062 59,100.00 FY08 Bond Issue
40,700.00 FY08 bonds xfr from 7057 30,500.00 FY09 Bond Issue

271,000.00 FY09 Original Budget, Bonds

704,700.00 TOTAL LTD APPROPRIATIONS 441,485.00 Total funding to date
  
  FY Bonded Expended %

07 351,885 351,885 100%
08 59,100 59,100 100%
09 30,500 255 1%

CONTRACT INFORMATION:

Phase Contractor Contract Amount

Remaining 

Balance % Complete

A&E Greeley & Hansen $37,400.00 $0.00 100%
Construction Godwin Pumps 47,440.00 0.00 100%

Cable & Conduit 108,310.00 0.00 100%
A&E Ben Dyer 31,035.00 0.00 100%
Construction Snyder Env 149,019.00 0.00 100%

COMMENTS: Water Funding

0% UF  100% Other:

Sewer Funding FF        
100% CF 

Rt 5 Sewer Line PROJECT

STATUS AS OF

PROJECT RESPONSIBILITY:  UT

      LIFE TO DATE STATUS

Construction work is 100% complete.  ROW is currently negotiating easement and acquisition with 
remaining landowner.  County Attorney's office reported the landowner requested their engineer 
review the exhibit.

ACCOUNT
NUMBER

ACCOUNT
NUMBER

Funding Source

THIS PROJECT IS FULLY FUNDED.
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PROJECT: 
  PROJECT NUMBER

7069
The MCC's and switchgear in the MWWTP Chemical Building have been exposed 30-September-2009

for many years to a corrosive, chemical environment.  The reliability and the life of PROJECT TYPE:  SEWER
the equipment has been adversely affected.  Replacement of the Chemical Building
MCC's and switchgear with equipment suitable for the chemical environment is STATUS:  ACTIVE
needed to maintain reliability and ensure safety in this area.

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
FUNDING LTD APPROP. BALANCE BUDGET

FEDERAL $0.00 $0.00 $0.00
STATE 0.00 0.00 0.00
REVOLVING LOAN 0.00 0.00 0.00
WSSC @ 15% 351.87 6,250.00 5,898.13 6% 30-48-71-0602-000  7069-0346
BOND PROCEEDS 30,119.34 34,750.00 4,630.66 87% 30-48-71-0602-000  7069-0389
PAY-GO OPERATING 0.00 0.00 0.00
TOTAL $30,471.21 $41,000.00 $10,528.79 74%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $0.00 $0.00 $0.00 30-48-71-0601-000  7069-0437
ADMINISTRATION 2,456.00 4,000.00 1,544.00 61% 30-48-71-0601-000  7069-0441
A&E 0.00 30,000.00 30,000.00 0% 30-48-71-0601-000  7069-0443
LAND & ROW 0.00 0.00 0.00 30-48-71-0601-000  7069-0444
CONSTRUCTION 0.00 0.00 0.00 30-48-71-0601-000  7069-0450
CONTINGENCY 0.00 7,000.00 7,000.00 0% 30-48-71-0601-000  7069-0468
MISCELLANEOUS 0.00 0.00 0.00 30-48-71-0601-000  7069-0469
EQUIPMENT 0.00 0.00 0.00 30-48-71-0601-000  7069-0505

$2,456.00 $41,000.00 $38,544.00 6%

PROJECT BALANCE $28,015.21 $0.00

BUDGET HISTORY BOND FUNDING HISTORY

   

266,000.00 FY 08 Budget; 40K WSSC, 226K Bonds 30,119.34 FY 2008 Bond Issue
(225,000.00) FY09 xfr:  191,250 Bonds & 33,750 WSSC to 7082

 
41,000.00 TOTAL LTD APPROPRIATIONS 30,119.34 Total funding to date

FY Bonded Expended %

08 30,119 2,088 7%

CONTRACT INFORMATION:

Phase Contractor Contract Amount

Remaining 

Balance % Complete

COMMENTS: Water Funding

0% UF  55% Other:
Sewer Funding FF        

100% CF  45%      
Projects 7070, 7071, 7073, 7075, 7078, 7063, 7084 and 7061

These projects to be included in the scope of a larger MWWTP improvement project that consolidates several 
projects at the plant.  Currently out to bid and Utilities is finalizing addendum

STATUS AS OF

PROJECT RESPONSIBILITY: UT

      LIFE TO DATE STATUS

ACCOUNT
NUMBER

ACCOUNT

MWWTP Chemical Build. Electrical PROJECT

THIS PROJECT IS FULLY FUNDED.

NUMBER

Funding Source

10/16/2009
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PROJECT:   PROJECT NUMBER

7070
the MWWTP influent sluice gates are indispensable in isolating the influent wet wells 30-September-2009

and they are virtually inoperable.  The gates, their mounting hardware, and their PROJECT TYPE:  SEWER
operators are in dire need of replacement.  the sluice gates are located approximately
46 feet below the operating floor.  All hardware and equipment must be replaced. STATUS:  ACTIVE

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
FUNDING LTD APPROP. BALANCE BUDGET

FEDERAL $0.00 $0.00 $0.00
STATE 0.00 0.00 0.00
REVOLVING LOAN 0.00 0.00 0.00
WSSC @15% 351.87 45,000.00 44,648.13 1% 30-48-71-0602-000  7070-0346
BOND PROCEEDS 0.00 255,000.00 255,000.00 0% 30-48-71-0602-000  7070-0389
PAY-GO OPERATING 0.00 0.00 0.00
TOTAL $351.87 $300,000.00 $299,648.13 0%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $0.00 $25,000.00 $25,000.00 0% 30-48-71-0601-000  7070-0437
ADMINISTRATION 2,456.00 3,000.00 544.00 82% 30-48-71-0601-000  7070-0441
A&E 0.00 0.00 0.00 30-48-71-0601-000  7070-0443
LAND & ROW 0.00 0.00 0.00 30-48-71-0601-000  7070-0444
CONSTRUCTION 0.00 75,000.00 75,000.00 0% 30-48-71-0601-000  7070-0450
CONTINGENCY 0.00 22,000.00 22,000.00 0% 30-48-71-0601-000  7070-0468
MISCELLANEOUS 0.00 0.00 0.00 30-48-71-0601-000  7070-0469
EQUIPMENT 0.00 175,000.00 175,000.00 0% 30-48-71-0601-000  7070-0505

$2,456.00 $300,000.00 $297,544.00 1%

PROJECT BALANCE ($2,104.13) $0.00

BUDGET HISTORY BOND FUNDING HISTORY

   

300,000.00 FY 08 Budget; 45K WSSC, 255K Bonds   

 
300,000.00 TOTAL LTD APPROPRIATIONS 0.00 Total funding to date

CONTRACT INFORMATION:

Phase Contractor Contract Amount

Remaining 

Balance % Complete

COMMENTS: Water Funding

0% UF  55% Other:
Sewer Funding FF        

Projects 7069, 7071, 7073, 7075, 7078, 7063, 7084 and 7061 100% CF  45%

MWWTP Influent Wet Well Sluice Gate PROJECT

      LIFE TO DATE STATUS

THIS PROJECT IS FULLY FUNDED.

ACCOUNT
NUMBER

ACCOUNT
NUMBER

Funding Source

These projects to be included in the scope of a larger MWWTP improvement project that consolidates several projects at the plant.  
Currently out to bid and Utilities is finalizing addendum

STATUS AS OF

PROJECT RESPONSIBILITY: UT

10/16/2009
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PROJECT:   PROJECT NUMBER

7071
The overhead crane system at the MWWTP main pumping station was constructed in 30-September-2009

the mid-1970's.  The crane is used to handle the influent/effluent pumps, motors, and PROJECT TYPE:  SEWER
equipment when it is necessary to remove them for service.  It operates with electric
power rails that are exposed to the moist, corrosive environment that exists at the STATUS:  ACTIVE
pumping station.  This project will evaluate the system, provide recommendations,
prepare design documents, and implement the repairs or replacement.

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
FUNDING LTD APPROP. BALANCE BUDGET

FEDERAL $0.00 $0.00 $0.00
STATE 0.00 0.00 0.00
REVOLVING LOAN 0.00 0.00 0.00
WSSC @ 15% 351.87 4,000.00 3,648.13 9% 30-48-71-0602-000  7071-0346
BOND PROCEEDS 21,300.00 22,000.00 700.00 97% 30-48-71-0602-000  7071-0389
PAY-GO OPERATING 0.00 0.00 0.00
TOTAL $21,651.87 $26,000.00 $4,348.13 83%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $0.00 $0.00 $0.00 30-48-71-0601-000  7071-0437
ADMINISTRATION 2,456.00 3,000.00 544.00 82% 30-48-71-0601-000  7071-0441
A&E 0.00 23,000.00 23,000.00 0% 30-48-71-0601-000  7071-0443
LAND & ROW 0.00 0.00 0.00 30-48-71-0601-000  7071-0444
CONSTRUCTION 0.00 0.00 0.00 30-48-71-0601-000  7071-0450
CONTINGENCY 0.00 0.00 0.00 30-48-71-0601-000  7071-0468
MISCELLANEOUS 0.00 0.00 0.00 30-48-71-0601-000  7071-0469
EQUIPMENT 0.00 0.00 0.00 30-48-71-0601-000  7071-0505

$2,456.00 $26,000.00 $23,544.00 9%

PROJECT BALANCE $19,195.87 $0.00

BUDGET HISTORY BOND FUNDING HISTORY

   

26,000.00 FY 08 Budget; 4K WSSC, 22K Bonds 21,300.00 FY 2008 Bond Issue

 
26,000.00 TOTAL LTD APPROPRIATIONS 21,300.00 Total funding to date

FY Bonded Expended %

08 21,300 1,905 9%

CONTRACT INFORMATION:

Phase Contractor Contract Amount

Remaining 

Balance % Complete

COMMENTS: Water Funding

0% UF  55% Other:
Sewer Funding FF        

100% CF   45%     

Projects 7070, 7069, 7073, 7075, 7078, 7063, 7084 and 7061

Overhead Crane System @ MWWTP Pump PROJECT

STATUS AS OF

PROJECT RESPONSIBILITY: UT

      LIFE TO DATE STATUS

ACCOUNT

THIS PROJECT IS FULLY FUNDED.

These projects to be included in the scope of a larger MWWTP improvement project that consolidates several projects at the plant.  
Currently out to bid and Utilities is finalizing addendum

NUMBER

ACCOUNT
NUMBER

Funding Source

10/16/2009
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PROJECT: MWWTP Sludge Process Eval. & Improv.   PROJECT NUMBER

7072
Evaluation of the MWWTP sludge processing system is needed to determine how 30-September-2009

the performance of the system, including gravity thickeners, sludge digester, and belt PROJECT TYPE:  SEWER
thickeners, can be optimized to reduce the volume of sludge reaching the dewatering
process and therefore reduce the overall sludge operation and disposal costs.  Until STATUS:  ACTIVE
the evaluation is complete, reductions in operating costs can not be known.

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
FUNDING LTD APPROP. BALANCE BUDGET

FEDERAL $0.00 $0.00 $0.00
STATE 0.00 0.00 0.00
REVOLVING LOAN 0.00 0.00 0.00
WSSC 15% 115.27 500.00 384.73 23% 30-48-71-0602-000  7072-0346
BOND PROCEEDS 500.00 500.00 0.00 100% 30-48-71-0602-000  7072-0389
PAY-GO OPERATING 0.00 0.00 0.00
TOTAL $615.27 $1,000.00 $384.73 62%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $0.00 $0.00 $0.00 30-48-71-0601-000  7072-0437
ADMINISTRATION 768.49 1,000.00 231.51 77% 30-48-71-0601-000  7072-0441
A&E 0.00 0.00 0.00 30-48-71-0601-000  7072-0443
LAND & ROW 0.00 0.00 0.00 30-48-71-0601-000  7072-0444
CONSTRUCTION 0.00 0.00 0.00 30-48-71-0601-000  7072-0450
CONTINGENCY 0.00 0.00 0.00 30-48-71-0601-000  7072-0468
MISCELLANEOUS 0.00 0.00 0.00 30-48-71-0601-000  7072-0469
EQUIPMENT 0.00 0.00 0.00 30-48-71-0601-000  7072-0505

$768.49 $1,000.00 $231.51 77%

PROJECT BALANCE ($153.22) $0.00

BUDGET HISTORY BOND FUNDING HISTORY

   

71,000.00 FY 08 Budget; 11K WSSC, 60K Bonds 500.00 FY 2008 Bond Issue
(70,000.00) FY09 xfr:  10.5K WSSC & 59.5K Bonds to 7082

 
1,000.00 TOTAL LTD APPROPRIATIONS 500.00 Total funding to date

FY Bonded Expended %

08 500 500 100%

CONTRACT INFORMATION:

Phase Contractor Contract Amount

Remaining 

Balance % Complete

COMMENTS: Water Funding

0% UF  100% Other:
Sewer Funding FF        

100% CF        

STATUS AS OF

Funding Source

NUMBER

PROJECT RESPONSIBILITY: UT

      LIFE TO DATE STATUS

ACCOUNT
NUMBER

ACCOUNT

PROJECT

THIS PROJECT IS FULLY FUNDED.

10/16/2009
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PROJECT: MWWTP Utility Water Sys. Eval. & Improv.   PROJECT NUMBER

The plant utility water system has not always been satisfactory in supporting all of 7073
the demands for non-potable water (NPW) at the MWWTP.  Sludge production 30-September-2009

and other needs for NPW have increased over the years.  Low NPW pressures have PROJECT TYPE:  SEWER
been experienced throughout the plant and the sludge dewatering process has been
negatively affected as a result.  Evaluation of the plant utility water system is needed to STATUS:  ACTIVE
determine what improvements are necessary in order to satisfy the plant NPW demands.

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
FUNDING LTD APPROP. BALANCE BUDGET

FEDERAL $0.00 $0.00 $0.00
STATE 0.00 0.00 0.00
REVOLVING LOAN 0.00 0.00 0.00
WSSC @ 15% 351.87 7,500.00 7,148.13 5% 30-48-71-0602-000  7073-0346
BOND PROCEEDS 25,600.00 41,500.00 15,900.00 62% 30-48-71-0602-000  7073-0389
PAY-GO OPERATING 0.00 0.00 0.00
TOTAL $25,951.87 $49,000.00 $23,048.13 53%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $0.00 $0.00 $0.00 30-48-71-0601-000  7073-0437
ADMINISTRATION 2,456.00 3,000.00 544.00 82% 30-48-71-0601-000  7073-0441
A&E 0.00 30,000.00 30,000.00 0% 30-48-71-0601-000  7073-0443
LAND & ROW 0.00 0.00 0.00 30-48-71-0601-000  7073-0444
CONSTRUCTION 0.00 0.00 0.00 30-48-71-0601-000  7073-0450
CONTINGENCY 0.00 16,000.00 16,000.00 0% 30-48-71-0601-000  7073-0468
MISCELLANEOUS 0.00 0.00 0.00 30-48-71-0601-000  7073-0469
EQUIPMENT 0.00 0.00 0.00 30-48-71-0601-000  7073-0505

$2,456.00 $49,000.00 $46,544.00 5%

PROJECT BALANCE $23,495.87 $0.00

BUDGET HISTORY BOND FUNDING HISTORY

   

199,000.00 FY 08 Budget; 30K WSSC,169K Bonds 25,600.00 FY 2008 Bond Issue
(150,000.00) FY09 xfr:  22.5K WSSC, 127.5K Bonds to 7082

 
49,000.00 TOTAL LTD APPROPRIATIONS 25,600.00 Total funding to date

FY Bonded Expended %

08 25,600 1,905 7%

CONTRACT INFORMATION:

Phase Contractor Contract Amount

Remaining 

Balance % Complete

COMMENTS: Water Funding

0% UF  55% Other:
Sewer Funding FF        

100% CF   45%     

Projects 7070, 7071, 7075, 7078, 7063, 7069, 7084 and 7061

These projects to be included in the scope of a larger MWWTP improvement project that consolidates several projects at the plant.  
Currently out to bid and Utilities is finalizing addendum

PROJECT

STATUS AS OF

PROJECT RESPONSIBILITY: UT

      LIFE TO DATE STATUS

ACCOUNT

THIS PROJECT IS FULLY FUNDED.

NUMBER

ACCOUNT
NUMBER

Funding Source
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PROJECT: Mattawoman I & I   PROJECT NUMBER

Operating experience has shown that during wet weather, influent to the Mattawoman 7074
plant can exceed 3.5 times the average flow.  This is an excessive ratio for a service 30-September-2009

area as large as the MSSA, & indicates that significant infiltration and inflow (I/I) exists PROJECT TYPE:  SEWER
in the sewer system.  High I/I may have detrimental effects including causing sanitary
sewer overflows where system capacity is no sufficient. STATUS:  ACTIVE

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
FUNDING LTD APPROP. BALANCE BUDGET

FEDERAL $0.00 $0.00 $0.00
STATE 0.00 0.00 0.00
REVOLVING LOAN 0.00 0.00 0.00
WSSC @ 15% 1,973.91 251,600.00 249,626.09 1% 30-48-71-0602-000  7074-0346
BOND PROCEEDS 257,100.00 1,483,620.00 1,226,520.00 17% 30-48-71-0602-000  7074-0389
PAY-GO OPERATING 0.00 0.00 0.00
TOTAL $259,073.91 $1,735,220.00 $1,476,146.09 15%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $0.00 $0.00 $0.00 30-48-71-0601-000  7074-0437
ADMINISTRATION 11,194.98 16,000.00 4,805.02 70% 30-48-71-0601-000  7074-0441
A&E 2,074.62 1,719,220.00 1,717,145.38 0% 30-48-71-0601-000  7074-0443
LAND & ROW 0.00 0.00 0.00 30-48-71-0601-000  7074-0444
CONSTRUCTION 0.00 0.00 0.00 30-48-71-0601-000  7074-0450
CONTINGENCY 0.00 0.00 0.00 30-48-71-0601-000  7074-0468
MISCELLANEOUS 0.00 0.00 0.00 30-48-71-0601-000  7074-0469
EQUIPMENT 0.00 0.00 0.00 30-48-71-0601-000  7074-0505

$13,269.60 $1,735,220.00 $1,721,950.40 1%

PROJECT BALANCE $245,804.31 $0.00

BUDGET HISTORY BOND FUNDING HISTORY

   

734,000.00 FY 08 Budget; 110K WSSC, 624K Bonds 257,100.00 FY09 Bond Issue
(40,700.00) FY08 Bonds xfr to 7067
675,000.00 FY09 Original Budget:  101K WSSC, 574K Bonds
98,920.00 FY09 xfr from 7077, Bonds

104,000.00 FY10 Original Budget;  $88k Bonds, $16k WSSC
164,000.00 FY10 WSSC $24,600 & Bonds $139,400 from 7063

1,735,220.00 TOTAL LTD APPROPRIATIONS 257,100.00 Total funding to date
FY Bonded Expended %

09 257,100 11,279 4%

CONTRACT INFORMATION:

Phase Contractor Contract Amount

Remaining 

Balance % Complete

A&E Greeley & Hansen $5,000.00 $0.00 100%
JMT 1,969,522.00 1,969,522.00 0%

COMMENTS: Water Funding

0% UF  55% Other:
Sewer Funding FF        

100% CF  45%    

TOTAL ESTIMATED PROJECT COST:  $5,333,000

PROJECT

STATUS AS OF

Funding Source

PROJECT RESPONSIBILITY: UT

      LIFE TO DATE STATUS

ACCOUNT
NUMBER

ACCOUNT
NUMBER

Contract with JMT totalling $1,969,522.  Currently assessing GIS data for flow meter locations.  JMT plans to install flow meters and 
begin flow monitoring by November 2009.

10/16/2009
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PROJECT:   PROJECT NUMBER

7075
Detailed site inspection of the remainder of the piping galleries and building 30-September-2009

basement to determine which areas need further testing and the implementation PROJECT TYPE:  SEWER
of subsequent repairs as needed.

STATUS:  ACTIVE

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
FUNDING LTD APPROP. BALANCE BUDGET

FEDERAL $0.00 $0.00 $0.00
STATE 0.00 0.00 0.00
REVOLVING LOAN 0.00 0.00 0.00
WSSC @ 15% 351.87 19,000.00 18,648.13 2% 30-48-71-0602-000  7075-0346
BOND PROCEEDS 21,266.18 107,000.00 85,733.82 20% 30-48-71-0602-000  7075-0389
PAY-GO OPERATING 0.00 0.00 0.00
TOTAL $21,618.05 $126,000.00 $104,381.95 17%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $0.00 $0.00 $0.00 30-48-71-0601-000  7075-0437
ADMINISTRATION 2,456.00 5,000.00 2,544.00 49% 30-48-71-0601-000  7075-0441
A&E 0.00 25,000.00 25,000.00 0% 30-48-71-0601-000  7075-0443
LAND & ROW 0.00 0.00 0.00 30-48-71-0601-000  7075-0444
CONSTRUCTION 0.00 96,000.00 96,000.00 0% 30-48-71-0601-000  7075-0450
CONTINGENCY 0.00 0.00 0.00 30-48-71-0601-000  7075-0468
MISCELLANEOUS 0.00 0.00 0.00 30-48-71-0601-000  7075-0469
EQUIPMENT 0.00 0.00 0.00 30-48-71-0601-000  7075-0505

$2,456.00 $126,000.00 $123,544.00 2%

PROJECT BALANCE $19,162.05 $0.00

BUDGET HISTORY BOND FUNDING HISTORY

   

126,000.00 FY 08 Budget; 19K WSSC, 107K Bonds 21,266.18 FY 2008 Bond Issue

 
126,000.00 TOTAL LTD APPROPRIATIONS 21,266.18 Total funding to date

FY Bonded Expended %

08 21,266 2,088 10%

CONTRACT INFORMATION:

Phase Contractor Contract Amount

Remaining 

Balance % Complete

COMMENTS: Water Funding

0% UF  45% Other:
Sewer Funding FF        

100% CF    55%    

Projects 7070, 7071, 7073, 7075, 7078, 7063, 7084, 7069 and 7061

These projects to be included in the scope of a larger MWWTP improvement project that consolidates several projects at the plant.  
Currently out to bid and Utilities is finalizing addendum

Mattawoman Underground Concrete PROJECT

STATUS AS OF

PROJECT RESPONSIBILITY: UT

      LIFE TO DATE STATUS

ACCOUNT
NUMBER

ACCOUNT
NUMBER

Funding Source

THIS PROJECT IS FULLY FUNDED.
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PROJECT: Satellite Sewer Sys. Mapping & Modeling   PROJECT NUMBER

To comply with MD House Bill 1141, this study will provide mapping and modeling 7076
for the Cliffton, Cobb Island, Mt. Carmel and Swan Point sewer systems existing 30-September-2009

sewer infrastructure (Mattawoman WWTP currently underway).  MDE is in the PROJECT TYPE:  SEWER
development phase of drafting a general State/NPDES permit that will cover Owners/
Operators of sewage collection systems, both public and private.  The proposed NPDES STATUS:  ACTIVE
permits will include requirements for CMOM.

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
FUNDING LTD APPROP. BALANCE BUDGET

FEDERAL $0.00 $0.00 $0.00
STATE 0.00 0.00 0.00
REVOLVING LOAN 0.00 0.00 0.00
OTHER 0.00 0.00 0.00
BOND PROCEEDS 0.00 0.00 0.00
FUND BALANCE 4,153.40 251,000.00 246,846.60 2% 30-48-71-0602-000  7076-0390
TOTAL $4,153.40 $251,000.00 $246,846.60 2%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $0.00 $0.00 $0.00 30-48-71-0601-000  7076-0437
ADMINISTRATION 4,153.40 9,000.00 4,846.60 46% 30-48-71-0601-000  7076-0441
A&E 0.00 200,000.00 200,000.00 0% 30-48-71-0601-000  7076-0443
LAND & ROW 0.00 0.00 0.00 30-48-71-0601-000  7076-0444
CONSTRUCTION 0.00 0.00 0.00 30-48-71-0601-000  7076-0450
CONTINGENCY 0.00 22,000.00 22,000.00 0% 30-48-71-0601-000  7076-0468
MISCELLANEOUS 0.00 20,000.00 20,000.00 0% 30-48-71-0601-000  7076-0469
EQUIPMENT 0.00 0.00 0.00 30-48-71-0601-000  7076-0505

$4,153.40 $251,000.00 $246,846.60 2%

PROJECT BALANCE $0.00 $0.00

BUDGET HISTORY BOND FUNDING HISTORY

   

251,000.00 FY 08 Budget;Fund Balance   

 
251,000.00 TOTAL LTD APPROPRIATIONS 0.00 Total funding to date

CONTRACT INFORMATION:

Phase Contractor Contract Amount

Remaining 

Balance % Complete

COMMENTS: Water Funding

0% UF  100% Other:
Sewer Funding FF        

100% CF        

PROJECT

THIS PROJECT IS FULLY FUNDED.

NUMBER

Funding Source

STATUS AS OF

PROJECT RESPONSIBILITY: PGM

      LIFE TO DATE STATUS

ACCOUNT
NUMBER

ACCOUNT
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PROJECT: MWWTP Electrical Sys. Rplmt. Study   PROJECT NUMBER

7078
To perform a study to determine the replacement needs of the existing electrical 30-September-2009

system, and to implement the required upgrades to include but not limited to wiring, PROJECT TYPE:  SEWER
control panels, relays and other affiliated equipment.  The existing electrical system 
is beyond its life expectancy (over 30 years) and a phased plan needs to be developed STATUS:  ACTIVE
to replace this equipment in a programmed manner.

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
FUNDING LTD APPROP. BALANCE BUDGET

FEDERAL $0.00 $0.00 $0.00
STATE 0.00 0.00 0.00
REVOLVING LOAN 0.00 0.00 0.00
WSSC @ 15% 170.47 25,000.00 24,829.53 1% 30-48-71-0602-000  7078-0346
BOND PROCEEDS 54,579.00 144,000.00 89,421.00 38% 30-48-71-0602-000  7078-0389
PAY-GO OPERATING 0.00 0.00 0.00
TOTAL $54,749.47 $169,000.00 $114,250.53 32%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $0.00 $0.00 $0.00 30-48-71-0601-000  7078-0437
ADMINISTRATION 1,246.66 7,000.00 5,753.34 18% 30-48-71-0601-000  7078-0441
A&E 0.00 130,000.00 130,000.00 0% 30-48-71-0601-000  7078-0443
LAND & ROW 0.00 0.00 0.00 30-48-71-0601-000  7078-0444
CONSTRUCTION 0.00 0.00 0.00 30-48-71-0601-000  7078-0450
CONTINGENCY 0.00 17,000.00 17,000.00 0% 30-48-71-0601-000  7078-0468
MISCELLANEOUS 0.00 15,000.00 15,000.00 0% 30-48-71-0601-000  7078-0469
EQUIPMENT 0.00 0.00 0.00 30-48-71-0601-000  7078-0505

$1,246.66 $169,000.00 $167,753.34 1%

PROJECT BALANCE $53,502.81 $0.00

BUDGET HISTORY BOND FUNDING HISTORY

   

189,000.00 FY 08 Budget; 28K WSSC,161K Bonds 54,579.00 FY 2008 Bond Issue
(20,000.00) FY 09 xfr to 7083:  Bonds $17K, WSSC $3K

 
169,000.00 TOTAL LTD APPROPRIATIONS 54,579.00 Total funding to date

FY Bonded Expended %

08 54,579 1,060 2%

CONTRACT INFORMATION:

Phase Contractor Contract Amount

Remaining 

Balance % Complete

COMMENTS: Water Funding

0% UF  55% Other:
Sewer Funding FF        

100% CF  45%    

Projects 7070, 7071, 7073, 7075, 7078, 7063, 7069, 7084 and 7061

TOTAL ESTIMATED PROJECT COST:  $2,857,000

      LIFE TO DATE STATUS

ACCOUNT
NUMBER

Funding Source

PROJECT

STATUS AS OF

PROJECT RESPONSIBILITY: UT

ACCOUNT
NUMBER

These projects to be included in the scope of a larger MWWTP improvement project that consolidates several projects at the plant.  
Currently out to bid and Utilities is finalizing addendum
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PROJECT: Hughesville Business Area Wtr/Swr Study   PROJECT NUMBER

Consistent with the Hughesville Village Revitalization Recommendations for infrastructure. 7079
priority 1 – to conduct a feasibility study for public water and wastewater facilities 30-September-2009

to initially support the Village Core with the ability to be expanded to support the entire PROJECT TYPE:  SEWER
PFA.  A possible funding source as identified in the Hughesville Revitalization Plan is
MDE, Supplemental Assistance Program & the State Water Quality Revolving Loan STATUS:  ACTIVE
Fund (up to 100%).

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
FUNDING LTD APPROP. BALANCE BUDGET

FEDERAL $0.00 $0.00 $0.00
STATE 0.00 0.00 0.00
REVOLVING LOAN 0.00 0.00 0.00
OTHER 0.00 0.00 0.00
BOND PROCEEDS 0.00 0.00 0.00
PAY-GO OPERATING 34,411.95 96,000.00 61,588.05 36% 30-48-71-0602-000  7079-0390
TOTAL $34,411.95 $96,000.00 $61,588.05 36%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $0.00 $0.00 $0.00 30-48-71-0601-000  7079-0437
ADMINISTRATION 3,353.40 4,000.00 646.60 84% 30-48-71-0601-000  7079-0441
A&E 30,328.77 75,000.00 44,671.23 40% 30-48-71-0601-000  7079-0443
LAND & ROW 0.00 0.00 0.00 30-48-71-0601-000  7079-0444
CONSTRUCTION 0.00 0.00 0.00 30-48-71-0601-000  7079-0450
CONTINGENCY 0.00 9,000.00 9,000.00 0% 30-48-71-0601-000  7079-0468
MISCELLANEOUS 729.78 8,000.00 7,270.22 9% 30-48-71-0601-000  7079-0469
EQUIPMENT 0.00 0.00 0.00 30-48-71-0601-000  7079-0505

$34,411.95 $96,000.00 $61,588.05 36%

PROJECT BALANCE $0.00 $0.00

BUDGET HISTORY BOND FUNDING HISTORY

   

96,000.00 FY 08 Budget; Pay-Go   

 
96,000.00 TOTAL LTD APPROPRIATIONS 0.00 Total funding to date

CONTRACT INFORMATION:

Phase Contractor Contract Amount

Remaining 

Balance % Complete

A&E KCI 53,085.00 22,262.98 58%

COMMENTS: Water Funding

0% UF  Other:
Sewer Funding FF        

100% CF   100%

NUMBER

ACCOUNT
NUMBER

Funding Source

THIS PROJECT IS FULLY FUNDED.

PROJECT

STATUS AS OF

PROJECT RESPONSIBILITY: PGM

      LIFE TO DATE STATUS

ACCOUNT
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PROJECT:   PROJECT NUMBER

7080
The residences along Gateway Blvd. and Park Ave. off Billingsley Road are 30-September-2009

experiencing failing septics.  This project is for the design and construction of a PROJECT TYPE:  SEWER
gravity sewer collection system to service those residences.

STATUS:  ACTIVE

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
FUNDING LTD APPROP. BALANCE BUDGET

FEDERAL $0.00 $0.00 $0.00
STATE 0.00 0.00 0.00
REVOLVING LOAN 0.00 0.00 0.00
OTHER 0.00 0.00 0.00
BOND PROCEEDS 84,000.00 888,000.00 804,000.00 9% 30-48-71-0602-000  7080-0389
PAY-GO OPERATING 0.00 0.00 0.00
TOTAL $84,000.00 $888,000.00 $804,000.00 9%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $16,000.00 $56,000.00 $40,000.00 29% 30-48-71-0601-000  7080-0437
ADMINISTRATION 9,153.40 28,000.00 18,846.60 33% 30-48-71-0601-000  7080-0441
A&E 27,482.75 75,000.00 47,517.25 37% 30-48-71-0601-000  7080-0443
LAND & ROW 10,000.00 40,000.00 30,000.00 25% 30-48-71-0601-000  7080-0444
CONSTRUCTION 0.00 550,000.00 550,000.00 0% 30-48-71-0601-000  7080-0450
CONTINGENCY 0.00 75,000.00 75,000.00 0% 30-48-71-0601-000  7080-0468
MISCELLANEOUS 1,172.10 64,000.00 62,827.90 2% 30-48-71-0601-000  7080-0469
EQUIPMENT 0.00 0.00 0.00 30-48-71-0601-000  7080-0505

$63,808.25 $888,000.00 $824,191.75 7%

PROJECT BALANCE $20,191.75 $0.00

BUDGET HISTORY BOND FUNDING HISTORY

   

96,000.00 FY 08 Budget; Bonds 84,000.00 FY09 Bond Issue
396,000.00 FY09 Original Budget, bonds
396,000.00 FY10 Original Budget, bonds
888,000.00 TOTAL LTD APPROPRIATIONS 84,000.00 Total funding to date

FY Bonded Expended %

08 84,000 63,808 76%

CONTRACT INFORMATION:

Phase Contractor Contract Amount

Remaining 

Balance % Complete

A&E KCI $143,788.00 $117,547.23 18%

COMMENTS: Water Funding

0% UF  Other:
Sewer Funding FF        

100% CF   100%

STATUS AS OF

PROJECT RESPONSIBILITY: PGM

      LIFE TO DATE STATUS

ACCOUNT
NUMBER

ACCOUNT
NUMBER

Funding Source

THIS PROJECT IS FULLY FUNDED.

White Plains Failing Septic Sewer PROJECT
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PROJECT: FY09 Site Automation   PROJECT NUMBER

Install automation and sensors for research and pilot scale development to implement 7081
our MOSCAD telemetry system for supervisory control and data acquisition.  This will 30-September-2009

enable us to control and collect data from our stations remotely, via radio frequency, PROJECT TYPE:  SEWER

thereby making effective use of existing equipment and personnel.  Production, 
reliability, efficiency, and customer service will be enhanced.  Project began funding in STATUS:  ACTIVE
FY04 and is expected to be needed for 10 years.

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
FUNDING LTD APPROP. BALANCE BUDGET

FEDERAL $0.00 $0.00 $0.00
STATE 0.00 0.00 0.00
WSSC 0.00 0.00 0.00
OTHER 0.00 0.00 0.00
BOND PROCEEDS 0.00 70,000.00 70,000.00 0% 30.48.71.0602.000 7081.0389
PAY-GO OPERATING 0.00 0.00 0.00
TOTAL $0.00 $70,000.00 $70,000.00 0%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $0.00 $0.00 $0.00
ADMINISTRATION 0.00 0.00 0.00
A&E 0.00 70,000.00 70,000.00 0% 30.48.71.0601.000 7081.0443
LAND & ROW 0.00 0.00 0.00
CONSTRUCTION 0.00 0.00 0.00
CONTINGENCY 0.00 0.00 0.00
EQUIPMENT 0.00 0.00 0.00

$0.00 $70,000.00 $70,000.00 0%

PROJECT BALANCE $0.00 $0.00

BUDGET HISTORY BOND FUNDING HISTORY

   

70,000.00 FY09 Original Budget, Bonds   

 
70,000.00 TOTAL LTD APPROPRIATIONS 0.00 Total funding to date

CONTRACT INFORMATION:

Phase Contractor Contract Amount

Remaining 

Balance % Complete

COMMENTS: Water Funding

50% UF  55% Other:
Sewer Funding FF        

50% CF  45%    

PROJECT

STATUS AS OF

PROJECT RESPONSIBILITY: Utilities

ACCOUNT
NUMBER

ACCOUNT
NUMBER

Funding Source

THIS PROJECT IS FULLY FUNDED.

      LIFE TO DATE STATUS
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PROJECT:  MWWTP Replacement of 15v Cables   PROJECT NUMBER

Replace the medium voltage, 15kv electric feeders not addressed by the BNR project. 7082
SMECO estimates the life expectancy of these cables at 20 to 25 years and we are 30-September-2009

Approaching 30 years.  Additional routing must be provided so that the failure and repair PROJECT TYPE:  SEWER
of one group will not affect the others and necessitate a total shutdown.  This work was
initially requested under the 7048 Mattawoman Upgrades project, but when field STATUS: COMPLETE
evaluation began, it was determined that BNR would have to replace some in order to
accomplish that work.  It is now being requested as a separate project due to the 
magnitude of the job.

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
FUNDING LTD APPROP. BALANCE BUDGET

FEDERAL $0.00 $0.00 $0.00
STATE 0.00 0.00 0.00
REVOLVING 0.00 0.00 0.00
WSSC 94,515.98 99,350.00 4,834.02 95% 30.48.71.0602.000 7082.0346
BOND PROCEEDS 534,200.00 560,650.00 26,450.00 95% 30.48.71.0602.000 7082.0389
PAY-GO 0.00 0.00 0.00
TOTAL $628,715.98 $660,000.00 $31,284.02 95%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $0.00 $0.00 $0.00
ADMINISTRATION 1,933.73 5,000.00 3,066.27 39% 30.48.71.0601.000 7082.0441
A&E 0.00 26,000.00 26,000.00 0% 30.48.71.0601.000 7082.0443
LAND & ROW 0.00 0.00 0.00
CONSTRUCTION 628,283.00 629,000.00 717.00 100% 30.48.71.0601.000 7082.0450
CONTINGENCY 0.00 0.00 0.00
MISCELLANEOUS 0.00 0.00 0.00
EQUIPMENT 0.00 0.00 0.00

$630,216.73 $660,000.00 $29,783.27 95%

PROJECT BALANCE ($1,500.75) $0.00

BUDGET HISTORY BOND FUNDING HISTORY

  

131,000.00 FY09 Original Budget:  111K Bonds & 20K WSSC 534,200.00 FY09 Bond Issue
529,000.00

660,000.00 TOTAL LTD APPROPRIATIONS 534,200.00 Total funding to date
  
  FY Bonded Expended %

09 534,200 534,200 100%

CONTRACT INFORMATION:

Phase Contractor Contract Amount

Remaining 

Balance % Complete

Construction  Singleton Electric $628,283.00 $0.00 100%

COMMENTS: Water Funding

0% UF 55% Other:
Sewer Funding FF        

0% CF   45%

ACCOUNT
NUMBER

ACCOUNT
NUMBER

PROJECT RESPONSIBILITY: UT

      LIFE TO DATE STATUS

PROJECT

STATUS AS OF

Funding Source

FY09 xfr:  12.6K WSSC & 71.4K Bonds from 7063, 
10.5K WSSC & 59.5K Bonds from 7072, 33.75K 
WSSC & 191.25K Bonds from 7069, 22.5K WSSC 
& 127.5K Bonds

THIS PROJECT IS FULLY FUNDED.
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PROJECT:   Mattawoman WWTP Automation   PROJECT NUMBER

 7083
Automation of the Mattawoman WWTP facility to improve the efficiency of operations 30-September-2009

and maintenance, thereby minimizing resources and resulting in cost avoidance. PROJECT TYPE:  SEWER

STATUS: Active

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
FUNDING LTD APPROP. BALANCE BUDGET

FEDERAL $0.00 $0.00 $0.00
STATE 0.00 0.00 0.00
REVOLVING 0.00 0.00 0.00
WSSC 15% 73,243.66 182,300.00 109,056.34 40% 30.48.71.0602.000 7083.0346
BOND PROCEEDS 163,000.00 1,036,700.00 873,700.00 16% 30.48.71.0602.000 7083.0389
PAY-GO 0.00 0.00 0.00
TOTAL $236,243.66 $1,219,000.00 $982,756.34 19%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $0.00 $0.00 $0.00
ADMINISTRATION 579.57 4,000.00 3,420.43 14% 30.48.71.0601.000 7083.0441
A&E 0.00 0.00 0.00 30.48.71.0601.000 7083.0443
LAND & ROW 0.00 0.00 0.00
CONSTRUCTION 0.00 0.00 0.00
CONTINGENCY 0.00 100.00 100.00 0% 30.48.71.0601.000 7083.0468
MISCELLANEOUS 471.66 500.00 28.34 94% 30.48.71.0601.000 7083.0469
EQUIPMENT 681,900.00 1,214,400.00 532,500.00 56% 30.48.71.0601.000 7083.0505

$682,951.23 $1,219,000.00 $536,048.77 56%

PROJECT BALANCE ($446,707.57) $0.00

BUDGET HISTORY BOND FUNDING HISTORY

  

192,000.00 FY09 Original Budget:  29K WSSC, 163K Bonds 163,000.00 FY09 Bond Issue
524,000.00

503,000.00 FY10 Original Budget:  $429k Bonds, $74k WSSC
 

1,219,000.00 TOTAL LTD APPROPRIATIONS 163,000.00 Total funding to date
  
  

FY Bonded Expended %

09 163,000 163,000 100%

CONTRACT INFORMATION:

Phase Contractor Contract Amount

Remaining 

Balance % Complete

Equipment Aqueonics $983,853.00 $171,350.00 83%

COMMENTS: Water Funding

0% UF  55% Other:
Sewer Funding FF        

100% CF  45%    

TOTAL ESTIMATED PROJECT COST:   1,722,000.00

FY09 xfr from:  7061 Bonds $257.7K & WSSC 
$46.3K, 7078 Bonds $17K & WSSC $3K, 7084 
Bonds $170K & WSSC $30K

ACCOUNT
NUMBER

ACCOUNT
NUMBER

Funding Source

PROJECT

STATUS AS OF

PROJECT RESPONSIBILITY:  Utilities

Ferric chloride system modifications are 95% complete; additional funding is required due to unforeseen equipment needs.  A 
change order proposal has been submitted for consideration.  The remaining outstanding contract with Aqueonics is $171,350 with 
change order pending approval.

      LIFE TO DATE STATUS
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PROJECT:   MWWTP Master Facility Plan   PROJECT NUMBER

 7084
A master plan is needed that provides a phased program for recommended 30-September-2009

improvements to accommodate planned growth, meet existing and anticipated PROJECT TYPE:  SEWER
regulatory requirements, increase plant process efficiency, and optimize cost while
maintaining treatment reliability. STATUS: Active

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
FUNDING LTD APPROP. BALANCE BUDGET

FEDERAL $0.00 $0.00 $0.00
STATE 0.00 0.00 0.00
REVOLVING 0.00 0.00 0.00
WSSC 15% 214.54 61,000.00 60,785.46 0% 30.48.71.0602.000 7084.0346
BOND PROCEEDS 0.00 345,000.00 345,000.00 0% 30.48.71.0602.000 7084.0389
PAY-GO 0.00 0.00 0.00
TOTAL $214.54 $406,000.00 $405,785.46 0%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $0.00 $0.00 $0.00
ADMINISTRATION 1,540.46 11,000.00 9,459.54 14% 30.48.71.0601.000 7084.0441
A&E 0.00 395,000.00 395,000.00 0% 30.48.71.0601.000 7084.0443
LAND & ROW 0.00 0.00 0.00
CONSTRUCTION 0.00 0.00 0.00
CONTINGENCY 0.00 0.00 0.00
MISCELLANEOUS 0.00 0.00 0.00
EQUIPMENT 0.00 0.00 0.00

$1,540.46 $406,000.00 $404,459.54 0%

PROJECT BALANCE ($1,325.92) $0.00

BUDGET HISTORY BOND FUNDING HISTORY

  

401,000.00 FY09 Original Budget:  60K WSSC, 341K Bonds
(200,000.00) FY09 xfr to 7083:  Bonds $170K & WSSC $30K

205,000.00 FY10 Original Budget:  $174k Bonds, $31k WSSC
 

406,000.00 TOTAL LTD APPROPRIATIONS 0.00 Total funding to date
  
  

FY Bonded Expended %

CONTRACT INFORMATION:

Phase Contractor Contract Amount

Remaining 

Balance % Complete

COMMENTS: Water Funding

0% UF  55% Other:
Sewer Funding FF        

100% CF  45%    

Projects 7070, 7071, 7073, 7075, 7078, 7063, 7069, 7084 and 7061

THIS PROJECT IS FULLY FUNDED.

PROJECT

STATUS AS OF

PROJECT RESPONSIBILITY:  Utilities

      LIFE TO DATE STATUS

ACCOUNT
NUMBER

ACCOUNT
NUMBER

Funding Source

These projects to be included in the scope of a larger MWWTP improvement project that consolidates several projects at the plant.  
Currently out to bid and Utilities is finalizing addendum
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PROJECT:   Countywide Sewer Mapping   PROJECT NUMBER

 7085
Develop a sewer map to identify drainage basin boundaries for existing and future 30-September-2009

pump stations, locations of interceptors, outfall and collector sewers. PROJECT TYPE:  SEWER

STATUS: ACTIVE

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
FUNDING LTD APPROP. BALANCE BUDGET

FEDERAL $0.00 $0.00 $0.00
STATE 0.00 0.00 0.00
REVOLVING 0.00 0.00 0.00
WSSC 0.00 0.00 0.00
BOND PROCEEDS 0.00 0.00 0.00
PAY-GO 65,115.31 118,000.00 52,884.69 55% 30.48.71.0602.000 7085.0390
TOTAL $65,115.31 $118,000.00 $52,884.69 55%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $0.00 $0.00 $0.00
ADMINISTRATION 410.42 3,000.00 2,589.58 14% 30.48.71.0601.000 7085.0441
A&E 0.00 115,000.00 115,000.00 0% 30.48.71.0601.000 7085.0443
LAND & ROW 0.00 0.00 0.00
CONSTRUCTION 0.00 0.00 0.00
CONTINGENCY 0.00 0.00 0.00
MISCELLANEOUS 0.00 0.00 0.00
EQUIPMENT 0.00 0.00 0.00

$410.42 $118,000.00 $117,589.58 0%

PROJECT BALANCE $64,704.89 $0.00

BUDGET HISTORY BOND FUNDING HISTORY

   

133,000.00 FY09 Original Budget, PayGo
(15,000.00) FY09 xfr to 7065, PayGo

118,000.00 TOTAL LTD APPROPRIATIONS 0.00 Total funding to date
  
  FY Bonded Expended %

CONTRACT INFORMATION:

Phase Contractor Contract Amount

Remaining 

Balance % Complete

A&E Spatial Systems $110,000.00 $110,000.00 0%

COMMENTS: Water Funding

0% UF  55% Other:

Sewer Funding FF        
100% CF   45%

UF 35,813.42

CF 29,301.89
THIS PROJECT IS FULLY FUNDED.

Utilities has contracted for GIS services to complete county-wide sewer mapping.  Outstanding 
contract with Spatial Systems Associates totaling $110,000.

ACCOUNT

STATUS AS OF

PROJECT RESPONSIBILITY:  UT

      LIFE TO DATE STATUS

NUMBER

ACCOUNT

PROJECT

NUMBER

Funding Source
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PROJECT:   Pump Station Rehabs & Replacements   PROJECT NUMBER

The Pinefield pumping station was constructed in the early 1970s and is in need of 7086
equipment overhaul and replacement (FY08, FY09).  The wet wells at St. Marks (FY11/12) 30-September-2009

and Wakefield (FY10) pump stations are "telescoped-down" which makes them difficult PROJECT TYPE:  SEWER

and expensive to maintain.  Reconfiguration will provide the ability to communicate with
staff when entrance into the wet well is necessary and improve the performance and STATUS: Active
capacity of the pumps, while reducing the amount of confined space entry & manual labor.

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
FUNDING LTD APPROP. BALANCE BUDGET

FEDERAL $0.00 $0.00 $0.00
STATE 0.00 0.00 0.00
REVOLVING 0.00 0.00 0.00
WSSC 0.00 0.00 0.00
BOND PROCEEDS 0.00 806,000.00 806,000.00 0% 30.48.71.0602.000 7086.0389
PAY-GO 0.00 0.00 0.00
TOTAL $0.00 $806,000.00 $806,000.00 0%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $0.00 $63,000.00 $63,000.00 0% 30.48.71.0601.000 7086.0437
ADMINISTRATION 110.17 8,000.00 7,889.83 1% 30.48.71.0601.000 7086.0441
A&E 0.00 0.00 0.00
LAND & ROW 0.00 0.00 0.00
CONSTRUCTION 0.00 720,000.00 720,000.00 0% 30.48.71.0601.000 7086.0450
CONTINGENCY 0.00 15,000.00 15,000.00 0% 30.48.71.0601.000 7086.0468
MISCELLANEOUS 0.00 0.00 0.00
EQUIPMENT 0.00 0.00 0.00

$110.17 $806,000.00 $805,889.83 0%

PROJECT BALANCE ($110.17) $0.00

BUDGET HISTORY BOND FUNDING HISTORY

   

806,000.00 FY10 Original Budget, Bonds

806,000.00 TOTAL LTD APPROPRIATIONS 0.00 Total funding to date
  
  FY Bonded Expended %

CONTRACT INFORMATION:

Phase Contractor Contract Amount

Remaining 

Balance % Complete

COMMENTS: Water Funding

0% UF  100% Other:
Sewer Funding FF        

100% CF   

THIS PROJECT IS FULLY FUNDED.

PROJECT

STATUS AS OF

PROJECT RESPONSIBILITY:  UT

      LIFE TO DATE STATUS

ACCOUNT
NUMBER

ACCOUNT
NUMBER

Funding Source
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PROJECT:   FY10 Sewer Model Update   PROJECT NUMBER

Update the current County Sewer Model by including newly installed sewer utilities and 7087
verifying system stability and identify deficiencies. 30-September-2009

PROJECT TYPE:  SEWER

STATUS: Active

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
FUNDING LTD APPROP. BALANCE BUDGET

FEDERAL $0.00 $0.00 $0.00
STATE 0.00 0.00 0.00
REVOLVING 0.00 0.00 0.00
WSSC 0.00 0.00 0.00
BOND PROCEEDS 0.00 0.00 0.00
PAY-GO 0.00 37,000.00 37,000.00 0% 30.48.71.0602.000 7087.0390
TOTAL $0.00 $37,000.00 $37,000.00 0%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $0.00 $0.00 $0.00
ADMINISTRATION 110.17 3,000.00 2,889.83 4% 30.48.71.0601.000 7087.0441
A&E 0.00 30,000.00 30,000.00 0% 30.48.71.0601.000 7087.0443
LAND & ROW 0.00 0.00 0.00
CONSTRUCTION 0.00 0.00 0.00
CONTINGENCY 0.00 4,000.00 4,000.00 0% 30.48.71.0601.000 7087.0468
MISCELLANEOUS 0.00 0.00 0.00
EQUIPMENT 0.00 0.00 0.00

$110.17 $37,000.00 $36,889.83 0%

PROJECT BALANCE ($110.17) $0.00

BUDGET HISTORY BOND FUNDING HISTORY

   

37,000.00 FY10 Original Budget, PayGo

37,000.00 TOTAL LTD APPROPRIATIONS 0.00 Total funding to date
  
  FY Bonded Expended %

CONTRACT INFORMATION:

Phase Contractor Contract Amount

Remaining 

Balance % Complete

COMMENTS: Water Funding

0% UF  55% Other:
Sewer Funding FF        

100% CF   45%

THIS PROJECT IS FULLY FUNDED.

PROJECT

STATUS AS OF

PROJECT RESPONSIBILITY:  PGM

      LIFE TO DATE STATUS

ACCOUNT
NUMBER

ACCOUNT
NUMBER

Funding Source
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PROJECT:   Hughesville Package Treatment Plant   PROJECT NUMBER

Provide a central sewer collection and treatment system to serve the village of 7088
Hughesville, consistent with the Hughesville Village Revitalization Plan.  30-September-2009

PROJECT TYPE:  SEWER

STATUS: Active

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
FUNDING LTD APPROP. BALANCE BUDGET

FEDERAL $0.00 $0.00 $0.00
STATE 0.00 0.00 0.00
REVOLVING 0.00 0.00 0.00
WSSC 0.00 0.00 0.00
BOND PROCEEDS 0.00 695,000.00 695,000.00 0% 30.48.71.0602.000 7088.0389
PAY-GO 0.00 0.00 0.00
TOTAL $0.00 $695,000.00 $695,000.00 0%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $0.00 $0.00 $0.00
ADMINISTRATION 110.17 15,000.00 14,889.83 1% 30.48.71.0601.000 7088.0441
A&E 0.00 200,000.00 200,000.00 0% 30.48.71.0601.000 7088.0443
LAND & ROW 0.00 450,000.00 450,000.00 0% 30.48.71.0601.000 7088.0444
CONSTRUCTION 0.00 0.00 0.00
CONTINGENCY 0.00 0.00 0.00
MISCELLANEOUS 0.00 30,000.00 30,000.00 0% 30.48.71.0601.000 70887.0469
EQUIPMENT 0.00 0.00 0.00

$110.17 $695,000.00 $694,889.83 0%

PROJECT BALANCE ($110.17) $0.00

BUDGET HISTORY BOND FUNDING HISTORY

   

695,000.00 FY10 Original Budget, Bonds

695,000.00 TOTAL LTD APPROPRIATIONS 0.00 Total funding to date
  
  FY Bonded Expended %

CONTRACT INFORMATION:

Phase Contractor Contract Amount

Remaining 

Balance % Complete

COMMENTS: Water Funding

0% UF  Other:
Sewer Funding FF        

100% CF   100%

ESTIMATED PROJECT COST: 1,528,000.00

      LIFE TO DATE STATUS

PROJECT RESPONSIBILITY:  PGM

ACCOUNT
NUMBER

Funding Source

STATUS AS OF

ACCOUNT
NUMBER
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SUMMARY:   LANDFILL   PROJECT NUMBER

SUMMARY  
 30-September-2009

PROJECT TYPE:  SOLID WASTE
STATUS: ACTIVE

      

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING % OF ACCOUNT
FUNDING LTD APPROP. BALANCE BUDGET NUMBER

FEDERAL $0.00 $0.00 $0.00
STATE 0.00 0.00 0.00

LANDFILL SINKING FUND 4,872,241.33 6,103,000.00 1,230,758.67 80% 27.48.0602.000

BOND PROCEEDS 110.17 468,000.00 467,889.83

PAYGO 0.00 0.00 0.00 27.48.0602.000

TOTAL 4,872,351.50 6,571,000.00 1,698,648.50 74%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING % OF ACCOUNT
EXPENSE LTD APPROP. BALANCE BUDGET NUMBER

INSPECTION $184,600.47 $230,000.00 $45,399.53 0% 27.48.0601.000
ADMINISTRATION 181,846.20 196,000.00 14,153.80 93% 27.48.0601.000
A&E 278,229.67 753,000.00 474,770.33 37% 27.48.0601.000
LAND & ROW 0.00 0.00 0.00
CONSTRUCTION 4,177,237.25 4,970,000.00 792,762.75 84% 27.48.0601.000

CONTINGENCY 0.00 110,000.00 110,000.00 0% 27.48.0601.000

MISCELLANEOUS 50,437.91 282,000.00 231,562.09 18% 27.48.0601.000

EQUIPMENT 0.00 30,000.00 30,000.00

4,872,351.50 6,571,000.00 1,698,648.50 74%

PROJECT BALANCE $0.00 $0.00

COMMENTS:

PROJECT

STATUS AS OF

      LIFE TO DATE STATUS
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PROJECT:   Landfill Cell 3A   PROJECT NUMBER

8018
To add Cell #2B and 3A which will provide an additional 15.5 acres to the 30-September-2009

existing landfill facility with a lower cell bottom elevation which will yield PROJECT TYPE:  SOLID WASTE 
greater capacity.

     STATUS:     Sub. Complete
     PROJECT RESPONSIBILITY:  PGM

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
FUNDING LTD APPROP. BALANCE BUDGET

FEDERAL $0.00 $0.00 $0.00
STATE 0.00 0.00 0.00
BOND PROCEEDS 0.00 0.00 0.00
PAY-GO:  SINKING FUND RESERVE4,872,241.33 6,103,000.00 1,230,758.67 80% 27-48-0602.000 8018-0390
TOTAL $4,872,241.33 $6,103,000.00 $1,230,758.67 80%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $184,600.47 $230,000.00 $45,399.53 80%
ADMINISTRATION 181,736.03 195,000.00 13,263.97 93%
A&E 278,229.67 723,000.00 444,770.33 38%
LAND & ROW 0.00 0.00 0.00
CONSTRUCTION 4,177,237.25 4,600,000.00 422,762.75 91%
CONTINGENCY 0.00 73,000.00 73,000.00 0%
MISCELLANEOUS 50,437.91 282,000.00 231,562.09 18%
EQUIPMENT 0.00 0.00 0.00

$4,872,241.33 $6,103,000.00 $1,230,758.67 80%

PROJECT BALANCE $0.00 $0.00

FUNDING HISTORY BOND FUNDING HISTORY

 
896,000.00 FY07 Original budget, Sinking Fund

5,207,000.00 FY08 Original Budget:  Sinking Fund
  

6,103,000.00 TOTAL LTD APPROPRIATIONS

CONTRACT INFORMATION:

Phase Contractor

Contract 

Amount

Remaining 

Balance % Complete

Misc. Southern Blueprint $600.00 $116.10 81%
A&E URS Corporation 5,900.00 0.00 100%

KCI 324,801.79 0.00 100%
EA Engineering 20,000.00 0.00 100%
EA Engineering 24,861.00 0.00 100%

Construction  Sargent 4,177,237.25 0.00 100%
SCS Field 6,080.00 6,080.00 0%

COMMENTS:

PROJECT

STATUS AS OF

      LIFE TO DATE STATUS

ACCOUNT
NUMBER

ACCOUNT
NUMBER

27-48-0601.000 8018-0437
27-48-0601-000  8018-0441
27-48-0601-000  8018-0443

27-48-0601-000 8018-0450
27-48-0601-000  8018-0468
27-48-0601-000  8018-0469
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PROJECT:     PROJECT NUMBER

Citizen waste disposal facility to be constructed at the Charles County Landfill 8026
which would negate the need to drive onto the working face of the landfill. 30-September-2009

PROJECT TYPE:  SOLID WASTE 

  STATUS: Active
 PROJECT RESPONSIBILITY:  PF

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
FUNDING LTD APPROP. BALANCE BUDGET

FEDERAL $0.00 $0.00 $0.00
STATE 0.00 0.00 0.00
LANDFILL SINKING FUND 0.00 0.00 0.00
BOND PROCEEDS 110.17 468,000.00 467,889.83 0% 27.48.0602.000 8026.0389
TOTAL $110.17 $468,000.00 $467,889.83 0%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $0.00 $0.00 $0.00
ADMINISTRATION 110.17 1,000.00 889.83 11%
A&E 0.00 30,000.00 30,000.00 0%
LAND & ROW 0.00 0.00 0.00
CONSTRUCTION 0.00 370,000.00 370,000.00 0%
CONTINGENCY 0.00 37,000.00 37,000.00 0%
MISCELLANEOUS 0.00 0.00 0.00
EQUIPMENT 0.00 30,000.00 30,000.00 0%

$110.17 $468,000.00 $437,889.83 0%

PROJECT BALANCE $0.00 $0.00

FUNDING HISTORY BOND FUNDING HISTORY

 
468,000.00 FY10 Original Budget, Bonds

  
468,000.00 TOTAL LTD APPROPRIATIONS

CONTRACT INFORMATION:

Phase Contractor

Contract 

Amount

Remaining 

Balance % Complete

COMMENTS:

27.48.0601.000 8026.0450
27.48.0601.000 8026.0468

27.48.0601.000 8026.0505

NUMBER

27.48.0601.000 8026.0441
27.48.0601.000 8026.0443

      LIFE TO DATE STATUS

ACCOUNT
NUMBER

ACCOUNT

Citizen Waste Disposal Facility PROJECT

STATUS AS OF
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SUMMARY:   Environmental Services   PROJECT NUMBER

SUMMARY  
 30-September-2009

PROJECT TYPE:  Environmental Srvcs. 

      

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING % OF ACCOUNT
FUNDING LTD APPROP. BALANCE BUDGET NUMBER

FEDERAL $0.00 $0.00 $0.00
STATE 0.00 0.00 0.00
OTHER 0.00 0.00 0.00

BOND PROCEEDS 2,090,000.00 9,413,200.00 7,323,200.00 22% 35.48.0602.000

PAY-GO OPERATING 0.00 0.00 0.00 35.48.0602.000

TOTAL $2,090,000.00 $9,413,200.00 $7,323,200.00 22%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING % OF ACCOUNT
EXPENSE LTD APPROP. BALANCE BUDGET NUMBER

INSPECTION $116,011.13 $121,000.00 $4,988.87 0% 35.48.0601.000
ADMINISTRATION 128,242.10 152,000.00 23,757.90 84% 35.48.0601.000
A&E 209,378.68 791,400.00 582,021.32 26% 35.48.0601.000
LAND & ROW 112,622.73 1,188,000.00 1,075,377.27 9% 35.48.0601.000
CONSTRUCTION 1,503,556.84 5,876,000.00 4,372,443.16 26% 35.48.0601.000
CONTINGENCY 0.00 551,000.00 479,000.00 0% 35.48.0601.000
MISCELLANEOUS 5,094.61 117,800.00 112,705.39 4% 35.48.0601.000

EQUIPMENT 0.00 379,000.00 379,000.00 35.48.0601.000

SALARIES 0.00 0.00 0.00

INFLATION RESERVE 0.00 237,000.00 237,000.00 0%

$2,074,906.09 $9,413,200.00 $7,266,293.91 22%

PROJECT BALANCE $15,093.91 $0.00

COMMENTS:

 

PROJECT

STATUS AS OF

      LIFE TO DATE STATUS
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PROJECT:  Carrington NPDES Retrofit   PROJECT NUMBER

The project is based on the 2004 Watershed Restoration Study which is part of the 8014
2002 reissued NPDES municipal stormwater permit.  The 2002 permit expands the 30-September-2009

retrofit program to require restoration of 10% of untreated impervious surface in the PROJECT TYPE:  Environmental Srvcs. 
Development District.  The 2004 Watershed Restoration Study identifies projects in
five study areas to meet the 10% goal.  The study areas are:  Pinefield, Bryan's Road, STATUS: Active
Acton-Hamilton, Marbella Delight, and Carrington.  Restoration of untreated im-
pervious surface can be done by construction water quality facilities, stream re-
storation and/or through educational programs.  Program is expected to continue
beyond FY2010,  & will be determined when the 2002 NPDES municipal stormwater
permit is reissued to the County.

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
FUNDING LTD APPROP. BALANCE BUDGET

FEDERAL $0.00 $0.00 $0.00  
STATE 0.00 0.00 0.00  
OTHER 0.00 0.00 0.00
BOND PROCEEDS 1,865,600.00 1,942,500.00 76,900.00 96% 35-48-0602-000  8014-0389
FUND BALANCE 0.00 0.00 0.00  
TOTAL $1,865,600.00 $1,942,500.00 $76,900.00 96%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $78,011.13 $63,000.00 ($15,011.13) 124% 35-48-0601-000  8014-0437
ADMINISTRATION 95,064.12 96,000.00 935.88 99% 35-48-0601-000  8014-0441
A&E 156,696.18 169,000.00 12,303.82 93% 35-48-0601-000  8014-0443
LAND & ROW 28,522.73 23,500.00 (5,022.73) 121% 35-48-0601-000  8014-0444
CONSTRUCTION 1,503,556.84 1,508,000.00 4,443.16 100% 35-48-0601-000  8014-0450
CONTINGENCY 0.00 75,500.00 75,500.00 0% 35-48-0601-000  8014-0468
MISCELLANEOUS 5,094.61 7,500.00 2,405.39 68% 35-48-0601-000  8014-0469
EQUIPMENT 0.00 0.00 0.00 35-48-0601-000  8014-0505

TOTAL $1,866,945.61 $1,942,500.00 $75,554.39 96%

PROJECT BALANCE ($1,345.61) $0.00

BUDGET HISTORY BOND FUNDING HISTORY

 
214,000.00 FY03 Bonds 40,000.00 FY04 Bonds
220,000.00 FY04 Bonds 100,000.00 FY06 Bonds
224,000.00 FY05 Bonds 1,000,000.00 FY07 Bonds
72,000.00 FY06 Bonds 400,000.00 FY08 Bonds

778,000.00 FY07 Original Budget, Bonds 325,600.00 FY09 Bonds
1,452,000.00 FY Original Budget, Bonds

(1,017,500.00) FY08 xfr to 8019
1,942,500.00 TOTAL LTD APPROPRIATIONS 1,865,600.00 Total funding to date.

FY Bonded Expended %

04 40,000 40,000 100%
06 100,000 100,000 100%
07 1,000,000 1,000,000 100%
08 400,000 400,000 100%
09 325,600 325,600 100%

CONTRACT INFORMATION:

Phase Contractor

Contract 

Amount

Remaining 

Balance % Complete

A&E A. Morton Thomas $103,187.50 $0.00 100%
US Fish & Wildlife 29,000.00 0.00 100%
Southern Blueprint 1,000.00 0.00 100%
Env Concern 12,455.20 10,855.20 13%

Construction Sylvia Nursery 27,660.90 0.00 100%
Wentworth 10,761.57 0.00 100%
Environmental Quality1,512,312.80 48,065.05 97%

Inspection Greenhorne 56,744.25 0.00 100%
Environmental Quality 1,340.00 1,340.00 0%

COMMENTS:

PROJECT IS FULLY FUNDED.

PROJECT

STATUS AS OF

PROJECT RESPONSIBILITY:  PGM

      LIFE TO DATE STATUS

ACCOUNT
NUMBER

ACCOUNT
NUMBER
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PROJECT:  Composting Facility   PROJECT NUMBER

8017
Prepare for a composting facility which will provide an entrance, scales and asphalt. 30-September-2009

PROJECT TYPE:  Environmental Srvcs. 

STATUS: Inactive

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
FUNDING LTD APPROP. BALANCE BUDGET

FEDERAL $0.00 $0.00 $0.00  
STATE 0.00 0.00 0.00  
OTHER 0.00 0.00 0.00
BOND PROCEEDS 9,500.00 1,021,000.00 1,011,500.00 1% 35-48-0602.000 8017-0389
PAY GO 0.00 0.00 0.00
TOTAL $9,500.00 $1,021,000.00 $1,011,500.00 1%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $0.00 $0.00 $0.00
ADMINISTRATION 277.96 1,000.00 722.04 28% 35-48-0601-000  8017-0441
A&E 9,225.00 20,000.00 10,775.00 46% 35-48-0601-000  8017-0443
LAND & ROW 0.00 0.00 0.00
CONSTRUCTION 0.00 714,000.00 714,000.00 0% 35-48-0601-000  8017-0450
CONTINGENCY 0.00 51,000.00 51,000.00 0% 35-48-0601-000  8017-0468
MISCELLANEOUS 0.00 0.00 0.00
EQUIPMENT 0.00 235,000.00 235,000.00 0% 35-48-0601-000  8017-0505

TOTAL $9,502.96 $1,021,000.00 $1,011,497.04 1%

PROJECT BALANCE ($2.96) $0.00

BUDGET HISTORY BOND FUNDING HISTORY

 
1,021,000.00 FY06 Bonds 9,500.00 FY09 Bond Issue

  

1,021,000.00 TOTAL LTD APPROPRIATIONS 9,500.00 Total Funding

FY Bonded Expended %

09 9,500 9,500 100%

CONTRACT INFORMATION:

Phase Contractor

Contract 

Amount

Remaining 

Balance % Complete

COMMENTS:

Pending Land Purchase.

ACCOUNT
NUMBER

STATUS AS OF

PROJECT RESPONSIBILITY:  PF

      LIFE TO DATE STATUS

ACCOUNT
NUMBER

PROJECT
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PROJECT:  NPDES Retrofit Project   PROJECT NUMBER

The project is based on the 2004 Watershed Restoration Study which is part of the 8019
2002 reissued NPDES municipal stormwater permit.  The 2002 permit expands the 30-September-2009

retrofit program to require restoration of 10% of untreated impervious surface in the PROJECT TYPE:  Environmental Srvcs. 
Development District.  The 2004 Watershed Restoration Study identifies projects in
five study areas to meet the 10% goal.  The study areas are:  Pinefield, Bryan's Road, STATUS: ACTIVE
Acton-Hamilton, Marbella Delight, and Carrington.  Restoration of untreated im-
pervious surface can be done by construction water quality facilities, stream re-
storation and/or through educational programs.  Program is expected to continue
beyond FY2010,  & will be determined when the 2002 NPDES municipal stormwater
permit is reissued to the County.

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
FUNDING LTD APPROP. BALANCE BUDGET

FEDERAL $0.00 $0.00 $0.00  
STATE 0.00 0.00 0.00  
OTHER 0.00 0.00 0.00
BOND PROCEEDS 112,100.00 4,976,700.00 4,864,600.00 2% 35-48-0602.000 8019-0389
PAY GO 0.00 0.00 0.00
TOTAL $112,100.00 $4,976,700.00 $4,864,600.00 2%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $38,000.00 $58,000.00 $20,000.00 66% 35-48-0601-000  8019-0437
ADMINISTRATION 32,000.00 52,000.00 20,000.00 62% 35-48-0601-000  8019-0441
A&E 0.00 460,400.00 460,400.00 0% 35-48-0601-000  8019-0443
LAND & ROW 84,100.00 1,164,500.00 1,080,400.00 7% 35-48-0601-000  8019-0444
CONSTRUCTION 0.00 2,889,000.00 2,889,000.00 0% 35-48-0601-000  8019-0450
CONTINGENCY 0.00 352,500.00 352,500.00 0% 35-48-0601-000  8019-0468
MISCELLANEOUS 0.00 300.00 300.00 35-48-0601-000  8019-0469
EQUIPMENT 0.00 0.00 0.00 35-48-0601-000  8019-0505

TOTAL $154,100.00 $4,976,700.00 $4,822,600.00 3%

PROJECT BALANCE ($42,000.00) $0.00

BUDGET HISTORY BOND FUNDING HISTORY

 
1,017,500.00 FY08 xfr from 8014 112,100.00 FY09 Bond Issue
2,127,000.00 FY09 Original Budget, Bonds   
(100,000.00) FY09 xfr 50K to 8023 & 50K to 8024 112,100.00 Total Funding
2,409,000.00 FY10 Original Budget, Bonds

5,453,500.00 TOTAL LTD APPROPRIATIONS

FY Bonded Expended %

09 112,100 112,100 100%

CONTRACT INFORMATION:

Phase Contractor

Contract 

Amount

Remaining 

Balance % Complete

Land Tri-County Abstract $300.00 $0.00 100%

COMMENTS:

TOTAL ESTIMATED PROJECT COST:  

      LIFE TO DATE STATUS

ACCOUNT
NUMBER

ACCOUNT
NUMBER

PROJECT

STATUS AS OF

PROJECT RESPONSIBILITY:  PGM

10/15/2009
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PROJECT:  Nanjemoy Recycling Center   PROJECT NUMBER

Construction of a recycling center location in Nanjemoy to accommodate the 8020
recycling needs for the citizens in the southwest section of the county.  Recycling 30-September-2009

center to model the center located at Gilbert Run, including site work, asphalt paving, PROJECT TYPE:  Environmental Srvcs. 

30x60 dumpster pads, staff building, 24x16 compactor and RV dump station.  Facility
to be open two days a week, staffed by two part time employees. STATUS: INACTIVE

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
FUNDING LTD APPROP. BALANCE BUDGET

FEDERAL $0.00 $0.00 $0.00  
STATE 0.00 0.00 0.00  
OTHER 0.00 0.00 0.00
BOND PROCEEDS 0.00 530,000.00 530,000.00 0% 35.48.0602.000 8020.0389
PAY GO 0.00 0.00 0.00
TOTAL $0.00 $530,000.00 $530,000.00 0%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $0.00 $0.00 $0.00
ADMINISTRATION 215.31 1,000.00 784.69 22% 35.48.0601.000 8020.0441
A&E 0.00 31,000.00 31,000.00 0% 35.48.0601.000 8020.0443
LAND & ROW 0.00 0.00 0.00
CONSTRUCTION 0.00 345,000.00 345,000.00 0% 35.48.0601.000 8020.0450
CONTINGENCY 0.00 36,000.00 36,000.00 0% 35.48.0601.000 8020.0468
MISCELLANEOUS 0.00 45,000.00 45,000.00 0% 35.48.0601.000 8020.0469
EQUIPMENT 0.00 72,000.00 72,000.00 0% 35.48.0601.000 8020.0505

TOTAL $215.31 $530,000.00 $529,784.69 0%

PROJECT BALANCE ($215.31) $0.00

BUDGET HISTORY BOND FUNDING HISTORY

 
530,000.00 FY09 Original Budget, Bonds

  

530,000.00 TOTAL LTD APPROPRIATIONS

FY Bonded Expended %

    

CONTRACT INFORMATION:

Phase Contractor

Contract 

Amount

Remaining 

Balance % Complete

COMMENTS:

Awaiting Commissioner directive.

TOTAL ESTIMATED PROJECT COST:  530,000.00

NUMBER

ACCOUNT
NUMBER

PROJECT

STATUS AS OF

PROJECT RESPONSIBILITY:  PF

      LIFE TO DATE STATUS

ACCOUNT

10/15/2009
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PROJECT:  Western Waldorf Recycling Center   PROJECT NUMBER

Construction of a recycling center located in western Waldorf area to accommodate 8021
the recycling needs for the citizens in the southwest section of the county.  Recycling 30-September-2009

center to model the center located at Gilbert Run, including site work, asphalt paving, PROJECT TYPE:  Environmental Srvcs. 

30x60 dumpster pads, staff building, 24x16 compactor and a RV dump station.
Facility will be open two days a week, staffed by two part time employees. STATUS: INACTIVE

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
FUNDING LTD APPROP. BALANCE BUDGET

FEDERAL $0.00 $0.00 $0.00  
STATE 0.00 0.00 0.00  
OTHER 0.00 0.00 0.00
BOND PROCEEDS 0.00 530,000.00 530,000.00 0% 35.48.0602.000 8021.0389
PAY GO 0.00 0.00 0.00
TOTAL $0.00 $530,000.00 $530,000.00 0%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $0.00 $0.00 $0.00
ADMINISTRATION 215.31 1,000.00 784.69 22% 35.48.0601.000 8021.0441
A&E 0.00 31,000.00 31,000.00 0% 35.48.0601.000 8021.0443
LAND & ROW 0.00 0.00 0.00
CONSTRUCTION 0.00 345,000.00 345,000.00 0% 35.48.0601.000 8021.0450
CONTINGENCY 0.00 36,000.00 36,000.00 0% 35.48.0601.000 8021.0468
MISCELLANEOUS 0.00 45,000.00 45,000.00 0% 35.48.0601.000 8021.0469
EQUIPMENT 0.00 72,000.00 72,000.00 0% 35.48.0601.000 8021.0505

TOTAL $215.31 $530,000.00 $529,784.69 0%

PROJECT BALANCE ($215.31) $0.00

BUDGET HISTORY BOND FUNDING HISTORY

 
530,000.00 FY09 Original Budget, Bonds

  

530,000.00 TOTAL LTD APPROPRIATIONS

FY Bonded Expended %

    

CONTRACT INFORMATION:

Phase Contractor

Contract 

Amount

Remaining 

Balance % Complete

COMMENTS:

Awaiting Commissioner directive.

TOTAL ESTIMATED PROJECT COST:  530,000.00

NUMBER

PROJECT RESPONSIBILITY:  PF

      LIFE TO DATE STATUS

ACCOUNT
NUMBER

ACCOUNT

PROJECT

STATUS AS OF

10/15/2009
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PROJECT:  Methane Collection System Repairs   PROJECT NUMBER

8022
Failure in the methane collection system requires significant repairs to underground 30-September-2009

gas collection lines which are part of the $4.5 million capping system at the Pisgah PROJECT TYPE:  Environmental Srvcs. 

Landfill.
STATUS: ACTIVE

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
FUNDING LTD APPROP. BALANCE BUDGET

FEDERAL $0.00 $0.00 $0.00  
STATE 0.00 0.00 0.00  
OTHER 0.00 0.00 0.00
BOND PROCEEDS 68,700.00 76,000.00 7,300.00 90% 35.48.0602.000 8022.0389
PAY GO 0.00 0.00 0.00
TOTAL $68,700.00 $76,000.00 $7,300.00 90%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $0.00 $0.00 $0.00
ADMINISTRATION 469.40 1,000.00 530.60 47% 35.48.0601.000 8022.0441
A&E 0.00 0.00 0.00
LAND & ROW 0.00 0.00 0.00
CONSTRUCTION 0.00 75,000.00 75,000.00 0% 35.48.0601.000 8022.0450
CONTINGENCY 0.00 0.00 0.00
MISCELLANEOUS 0.00 0.00 0.00
EQUIPMENT 0.00 0.00 0.00

TOTAL $469.40 $76,000.00 $75,530.60 1%

PROJECT BALANCE $68,230.60 $0.00

BUDGET HISTORY BOND FUNDING HISTORY

 
76,000.00 FY09 Original Budget, Bonds 68,700.00 FY09 Bond Issue

  

76,000.00 TOTAL LTD APPROPRIATIONS 68,700.00 Total Funding

FY Bonded Expended %

09 68,700 469 1%

CONTRACT INFORMATION:

Phase Contractor

Contract 

Amount

Remaining 

Balance % Complete

Construction SCS $76,000.00 $76,000.00 0%

COMMENTS:

TOTAL ESTIMATED PROJECT COST:  76,000.00

ACCOUNT
NUMBER

ACCOUNT
NUMBER

PROJECT

STATUS AS OF

PROJECT RESPONSIBILITY:  PF

      LIFE TO DATE STATUS

10/15/2009
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PROJECT:  Pinefield NPDES Retrofit Projects   PROJECT NUMBER

The project is based on the 2004 Watershed Restoration Study which is part of the 8023
2002 reissued NPDES municipal stormwater permit.  The 2002 permit expands the 30-September-2009

retrofit program to require restoration of 10% of untreated impervious surface in the PROJECT TYPE:  Environmental Srvcs. 

Development District.  The 2004 Watershed Restoration Study identifies projects in
five study areas to meet the 10% goal.  The study areas are:  Pinefield, Bryan's Road, STATUS: ACTIVE
Acton-Hamilton, Marbella Delight, and Carrington.  Restoration of untreated im-
pervious surface can be done by construction water quality facilities, stream re-
storation and/or through educational programs.  Program is expected to continue
beyond FY2010,  & will be determined when the 2002 NPDES municipal stormwater
permit is reissued to the County.

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
FUNDING LTD APPROP. BALANCE BUDGET

FEDERAL $0.00 $0.00 $0.00  
STATE 0.00 0.00 0.00  
OTHER 0.00 0.00 0.00
BOND PROCEEDS 16,400.00 50,000.00 33,600.00 33% 35.48.0602.000 8023.0389
PAY GO 0.00 0.00 0.00
TOTAL $16,400.00 $50,000.00 $33,600.00 33%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $0.00 $0.00 $0.00
ADMINISTRATION 0.00 0.00 0.00
A&E 24,395.00 40,000.00 15,605.00 61% 35.48.0601.000 8023.0443
LAND & ROW 0.00 0.00 0.00
CONSTRUCTION 0.00 0.00 0.00
CONTINGENCY 0.00 0.00 0.00
MISCELLANEOUS 0.00 10,000.00 10,000.00 0% 35.48.0601.000 8023.0469
EQUIPMENT 0.00 0.00 0.00

TOTAL $24,395.00 $50,000.00 $25,605.00 49%

PROJECT BALANCE ($7,995.00) $0.00

BUDGET HISTORY BOND FUNDING HISTORY

 
50,000.00 FY09 xfr from 8019 16,400.00 FY09 Bond Issue

  

50,000.00 TOTAL LTD APPROPRIATIONS 16,400.00 Total Funding

FY Bonded Expended %

09 16,400 16,400 100%

CONTRACT INFORMATION:

Phase Contractor

Contract 

Amount

Remaining 

Balance % Complete

A&E KCI $24,395.00 $0.00 100%

COMMENTS:

TOTAL ESTIMATED PROJECT COST:  

ACCOUNT
NUMBER

STATUS AS OF

PROJECT RESPONSIBILITY:  PGM

      LIFE TO DATE STATUS

ACCOUNT
NUMBER

PROJECT

10/15/2009
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PROJECT:  Acton/Hamilton NPDES Retrofit Projects   PROJECT NUMBER

The project is based on the 2004 Watershed Restoration Study which is part of the 8024
2002 reissued NPDES municipal stormwater permit.  The 2002 permit expands the 30-September-2009

retrofit program to require restoration of 10% of untreated impervious surface in the PROJECT TYPE:  Environmental Srvcs. 
Development District.  The 2004 Watershed Restoration Study identifies projects in
five study areas to meet the 10% goal.  The study areas are:  Pinefield, Bryan's Road, STATUS: ACTIVE
Acton-Hamilton, Marbella Delight, and Carrington.  Restoration of untreated im-
pervious surface can be done by construction water quality facilities, stream re-
storation and/or through educational programs.  Program is expected to continue
beyond FY2010,  & will be determined when the 2002 NPDES municipal stormwater
permit is reissued to the County.

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
FUNDING LTD APPROP. BALANCE BUDGET

FEDERAL $0.00 $0.00 $0.00  
STATE 0.00 0.00 0.00  
OTHER 0.00 0.00 0.00
BOND PROCEEDS 17,700.00 50,000.00 32,300.00 35% 35.48.0601.000 8024.0389
PAY GO 0.00 0.00 0.00
TOTAL $17,700.00 $50,000.00 $32,300.00 35%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $0.00 $0.00 $0.00
ADMINISTRATION 0.00 0.00 0.00
A&E 19,062.50 40,000.00 20,937.50 48% 35.48.0601.000 8024.0443
LAND & ROW 0.00 0.00 0.00
CONSTRUCTION 0.00 0.00 0.00
CONTINGENCY 0.00 0.00 0.00
MISCELLANEOUS 0.00 10,000.00 10,000.00 0% 35.48.0601.000 8024.0469
EQUIPMENT 0.00 0.00 0.00

TOTAL $19,062.50 $50,000.00 $30,937.50 38%

PROJECT BALANCE ($1,362.50) $0.00

BUDGET HISTORY BOND FUNDING HISTORY

 
50,000.00 FY09 xfr from 8019, bonds 17,700.00 FY09 Bond Issue

  

50,000.00 TOTAL LTD APPROPRIATIONS 17,700.00 Total Funding

FY Bonded Expended %

09 17,700 17,700 100%

CONTRACT INFORMATION:

Phase Contractor

Contract 

Amount

Remaining 

Balance % Complete

A&E KCI $19,062.50 $0.00 100%

COMMENTS:

TOTAL ESTIMATED PROJECT COST:  

      LIFE TO DATE STATUS

ACCOUNT
NUMBER

ACCOUNT

PROJECT

NUMBER

STATUS AS OF

PROJECT RESPONSIBILITY:  PGM

10/15/2009
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PROJECT:  Bryan's RD NPDES   PROJECT NUMBER

The project is based on the 2004 Watershed Restoration Study which is part of the 8025
2002 reissued NPDES municipal stormwater permit.  The 2002 permit expands the 01-September-09

retrofit program to require restoration of 10% of untreated impervious surface in the PROJECT TYPE:  Environmental Srvcs. 

Development District.  The 2004 Watershed Restoration Study identifies projects in
five study areas to meet the 10% goal.  The study areas are:  Pinefield, Bryan's Road, STATUS: ACTIVE
Acton-Hamilton, Marbella Delight, and Carrington.  Restoration of untreated im-
pervious surface can be done by construction water quality facilities, stream re-
storation and/or through educational programs.  Program is expected to continue
beyond FY2010,  & will be determined when the 2002 NPDES municipal stormwater
permit is reissued to the County.

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
FUNDING LTD APPROP. BALANCE BUDGET

FEDERAL $0.00 $0.00 $0.00  
STATE 0.00 0.00 0.00  
OTHER 0.00 0.00 0.00
BOND PROCEEDS 0.00 476,800.00 476,800.00 0% 35-48-0602.000 8025-0389
PAY GO 0.00 0.00 0.00
TOTAL $0.00 $476,800.00 $476,800.00 0%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $0.00 $0.00 $0.00 35-48-0601-000  8025-0437
ADMINISTRATION 0.00 0.00 0.00 35-48-0601-000  8025-0441
A&E 9,774.81 74,800.00 65,025.19 13% 35-48-0601-000  8025-0443
LAND & ROW 300.00 400,000.00 399,700.00 0% 35-48-0601-000  8025-0444
CONSTRUCTION 0.00 0.00 0.00 35-48-0601-000  8025-0450
CONTINGENCY 0.00 0.00 0.00 35-48-0601-000  8025-0468
MISCELLANEOUS 400.50 2,000.00 1,599.50 20% 35-48-0601-000  8025-0469
EQUIPMENT 0.00 0.00 0.00 35-48-0601-000  8025-0505

TOTAL $10,475.31 $476,800.00 $466,324.69 2%

PROJECT BALANCE ($10,475.31) $0.00

BUDGET HISTORY BOND FUNDING HISTORY

 
476,800.00 FY10 Bonds xfr from 8019

  
0.00 Total Funding

476,800.00 TOTAL LTD APPROPRIATIONS

FY Bonded Expended %

09 112,100 112,100 100%

CONTRACT INFORMATION:

Phase Contractor

Contract 

Amount

Remaining 

Balance % Complete

Land Tri-County Abstract $1,500.00 $1,500.00 0%
A&E Vista Design 64,110.00 64,110.00 0%

COMMENTS:

TOTAL ESTIMATED PROJECT COST:  

NUMBER

PROJECT

STATUS AS OF

PROJECT RESPONSIBILITY:  PGM

      LIFE TO DATE STATUS

ACCOUNT
NUMBER

ACCOUNT

10/15/2009
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PROJECT:  La Plata Subwatershed Restoration   PROJECT NUMBER

In August 2008 the Charles County Government partnered with the Town of La Plata, the 8027
Charles County Soil Conservaton District and the Port Tobacco River Conservancy BUDGET

to apply for a Local Implementation Grant from the MD Dept of Natural Resources for PROJECT TYPE:  Environmental Srvcs. 

restoration of the La Plata Subwatershed.  The proposal includes three stormwater
retrofits by the County, connecting a neighborhood to sewer service and stream buffer STATUS: INACTIVE
enhancements with an educational program. The County's contribution is administration.

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
FUNDING LTD APPROP. BALANCE BUDGET

FEDERAL $0.00 $0.00 $0.00  
STATE 0.00 0.00 0.00  
OTHER 0.00 0.00 0.00
BOND PROCEEDS 0.00 180,000.00 180,000.00 0% 35.48.0601.000 8027.0389
PAY GO 0.00 0.00 0.00
TOTAL $0.00 $180,000.00 $180,000.00 0%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $0.00 $0.00 $0.00
ADMINISTRATION 35.91 8,000.00 7,964.09 0% 35.48.0601.000 8027.0441
A&E 0.00 162,000.00 162,000.00 0% 35.48.0601.000 8027.0443
LAND & ROW 0.00 0.00 0.00
CONSTRUCTION 0.00 0.00 0.00
CONTINGENCY 0.00 0.00 0.00
MISCELLANEOUS 0.00 10,000.00 10,000.00 0% 35.48.0601.000 8027.0469
EQUIPMENT 0.00 0.00 0.00

TOTAL $35.91 $180,000.00 $179,964.09 0%

PROJECT BALANCE ($35.91) $0.00

BUDGET HISTORY BOND FUNDING HISTORY

 
180,000.00 FY10 Original Budget, Bonds

  

180,000.00 TOTAL LTD APPROPRIATIONS 0.00 Total Funding

FY Bonded Expended %

CONTRACT INFORMATION:

Phase Contractor

Contract 

Amount

Remaining 

Balance % Complete

COMMENTS:

TOTAL ESTIMATED PROJECT COST:  2,700,000.00

      LIFE TO DATE STATUS

ACCOUNT
NUMBER

ACCOUNT
NUMBER

PROJECT

STATUS AS OF

PROJECT RESPONSIBILITY:  PGM

10/15/2009
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SUMMARY:   Cable TV Access/I-net Fund   PROJECT NUMBER

SUMMARY  
30-September-2009

PROJECT TYPE:  CABLE TV/I-NET FUND

      

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING % OF ACCOUNT
FUNDING LTD APPROP. BALANCE BUDGET NUMBER

FEDERAL $0.00 $0.00 $0.00
STATE 0.00 0.00 0.00
OTHER 250,000.00 250,000.00 0.00 100% 02.48.39.0388.000

BOND PROCEEDS 0.00 1,590,000.00 1,590,000.00 0% 02.48.39.0389.000

PAY-GO 0.00 0.00 0.00

TOTAL 250,000.00 1,840,000.00 1,590,000.00 14%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING % OF ACCOUNT
EXPENSE LTD APPROP. BALANCE BUDGET NUMBER

INSPECTION $0.00 $10,000.00 $10,000.00
ADMINISTRATION 684.18 2,000.00 1,315.82 34% 02.48.39.0441.000
A&E 0.00 152,000.00 152,000.00 0% 02.48.39.0443.000
LAND & ROW 0.00 0.00 0.00
CONSTRUCTION 0.00 1,666,000.00 1,666,000.00 0% 02.48.39.0450.000   

CONTINGENCY 0.00 0.00 0.00

MISCELLANEOUS 0.00 10,000.00 10,000.00 0% 02.48.39.0469.000   

EQUIPMENT 0.00 0.00 0.00

684.18 1,840,000.00 1,839,315.82 0%

PROJECT BALANCE $249,315.82 $0.00

COMMENTS:

PROJECT

STATUS AS OF

      LIFE TO DATE STATUS

10/16/2009
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PROJECT:   Production Studio   PROJECT NUMBER

10002
To fund the construction of a Community Studio. 30-September-2009

PROJECT TYPE:  CABLE TV/I-NET FUND

STATUS:    INACTIVE
PROJECT RESPONSIBILITY:  Co. Admin.

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
FUNDING LTD APPROP. BALANCE BUDGET

FEDERAL $0.00 $0.00 $0.00
STATE 0.00 0.00 0.00
OTHER:  Dedicated Revenue 250,000.00 250,000.00 0.00 100% 02-48-39-0388-000 10002-0388
BOND PROCEEDS 0.00 1,590,000.00 1,590,000.00 0% 02-48-39-0389-000  10002-0389
PAY-GO 0.00 0.00 0.00
TOTAL $250,000.00 $1,840,000.00 $1,590,000.00 14%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $0.00 $10,000.00 $10,000.00 0% 02.48.39.0437.000  10002.0437
ADMINISTRATION 684.18 2,000.00 1,315.82 34% 02-48-39-0441.000  10002-0441
A&E 0.00 152,000.00 152,000.00 0% 02-48-39-0443.000  10002-0443
LAND & ROW 0.00 0.00 0.00
CONSTRUCTION 0.00 1,666,000.00 1,666,000.00 0% 02.48.39.0450.000  10002.0450
CONTINGENCY 0.00 0.00 0.00
MISCELLANEOUS 0.00 10,000.00 10,000.00 0% 02.48.39.0469.000  10002.0469
EQUIPMENT 0.00 0.00 0.00

$684.18 $1,840,000.00 $1,839,315.82 0%

PROJECT BALANCE $249,315.82 $0.00

FUNDING HISTORY BOND FUNDING HISTORY

 
153,000.00 FY06 Bonds

1,687,000.00

  
  

1,840,000.00 TOTAL LTD APPROPRIATIONS
FY Bonded Expended %

CONTRACT INFORMATION:

Phase Contractor

Contract 

Amount

Remaining 

Balance % Complete

COMMENTS:

Dedicated Revenue is from Comcast.

ACCOUNT
NUMBER

ACCOUNT
NUMBER

FY07 Original Budget, 1,437K Bonds, 250K 

      LIFE TO DATE STATUS

PROJECT

STATUS AS OF

10/16/2009
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SUMMARY:   Recreation Fund PROJECT   PROJECT NUMBER

STATUS AS OF SUMMARY  
30-September-2009

PROJECT TYPE:  RECREATION

STATUS: ACTIVE

      

      LIFE TO DATE STATUS

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING % OF ACCOUNT
FUNDING LTD APPROP. BALANCE BUDGET NUMBER

FEDERAL $0.00 $0.00 $0.00
STATE 0.00 0.00 0.00
OTHER 0.00 0.00 0.00

BOND PROCEEDS 0.00 42,000.00 42,000.00 0% 24.48.0602.000

PAY-GO 0.00 0.00 0.00

TOTAL 0.00 42,000.00 42,000.00 0%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING % OF ACCOUNT
EXPENSE LTD APPROP. BALANCE BUDGET NUMBER

INSPECTION $0.00 $0.00 $0.00
ADMINISTRATION $0.00 0.00 $0.00
A&E 0.00 0.00 $0.00
LAND & ROW 0.00 0.00 $0.00
CONSTRUCTION 0.00 42,000.00 $42,000.00 0% 24.48.0601.000
CONTINGENCY 0.00 0.00 $0.00

MISCELLANEOUS 0.00 0.00 $0.00

EQUIPMENT 0.00 0.00 $0.00

0.00 42,000.00 42,000.00 0%

PROJECT BALANCE $0.00 $0.00

COMMENTS:
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PROJECT:   Waldorf Gymnastic Studio Parking Lot PROJECT   PROJECT NUMBER

STATUS AS OF 11002
Regrade and resurface parking lot along side of building to ensure proper drainage.  30-September-2009

At present after a rain, the parking lot has a considerable amount of standing water PROJECT TYPE:  RECREATION FUND

causing unsafe conditions.
STATUS:  INACTIVE

PROJECT RESPONSIBILITY:  PF

      LIFE TO DATE STATUS

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF ACCOUNT
FUNDING LTD APPROP. BALANCE BUDGET NUMBER

FEDERAL $0.00 $0.00 $0.00
STATE 0.00 0.00 0.00
OTHER 0.00 0.00 0.00
BOND PROCEEDS 0.00 42,000.00 42,000.00 0% 24.48.0602.000 11002.0389
PAY-GO- FUND BALANCE 0.00 0.00 0.00
TOTAL $0.00 $42,000.00 $42,000.00 0%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF ACCOUNT
EXPENSE LTD APPROP. BALANCE BUDGET NUMBER

INSPECTION $0.00 $0.00 $0.00
ADMINISTRATION 0.00 0.00 0.00
A&E 0.00 0.00 0.00
LAND & ROW 0.00 0.00 0.00
CONSTRUCTION 0.00 42,000.00 42,000.00 0% 24.48.0601.000 11002.0450
CONTINGENCY 0.00 0.00 0.00
MISCELLANEOUS 0.00 0.00 0.00
EQUIPMENT 0.00 0.00 0.00

$0.00 $42,000.00 $42,000.00 0%

PROJECT BALANCE $0.00 $0.00

FUNDING HISTORY BOND FUNDING HISTORY

 

42,000.00 FY09 Original Budget, Bonds

  
42,000.00 LTD APPROPRIATIONS

FY Bonded Expended %

CONTRACT INFORMATION:

Phase Contractor

Contract 

Amount

Remaining 

Balance % Complete

COMMENTS:
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SUMMARY: DEVELOPER PROJECTS   PROJECT NUMBER

SUMMARY  
 30-September-2009

PROJECT TYPE:  GENERAL GOV'T

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING % OF ACCOUNT
FUNDING LTD APPROP. BALANCE BUDGET NUMBER

FEDERAL $0.00 $0.00 $0.00
STATE 280,000.00 280,000.00 $0.00
OTHER 630,986.94 1,133,337.00 $502,350.06 56% SEE DETAIL
DEDICATED BONDS 0.00 0.00 $0.00
BOND PROCEEDS 0.00 0.00 $0.00

GF TRANSFER 0.00 0.00 $0.00

TOTAL $910,986.94 $1,413,337.00 $502,350.06 64%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING % OF ACCOUNT
EXPENSE LTD APPROP. BALANCE BUDGET NUMBER

INSPECTION $34,101.32 $74,660.00 $40,558.68 46% SEE DETAIL
ADMINISTRATION 25,275.23 29,080.00 3,804.77 87% SEE DETAIL
A&E 44,281.96 50,460.00 6,178.04 88% SEE DETAIL
LAND & ROW 3,600.00 7,000.00 3,400.00 51% SEE DETAIL
IN HOUSE CONSTRUCTION 0.00 0.00 0.00
CONSTRUCTION 845,186.91 1,167,447.00 322,260.09 72% SEE DETAIL
CONTINGENCY 0.00 58,000.00 58,000.00 0% SEE DETAIL
MISCELLANEOUS 8,020.13 26,690.00 18,669.87 30% SEE DETAIL
EQUIPMENT 0.00 0.00 0.00

CONSULTANT 0.00 0.00 0.00

CAPITAL OUTLAY 0.00 0.00 0.00

$960,465.55 $1,413,337.00 $452,871.45 68%

 
PROJECT LTD FUND BALANCE ($49,478.61) $0.00

COMMENTS:

PROJECT

STATUS AS OF

      LIFE TO DATE STATUS

10/15/2009
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PROJECT: Jacob Smith Place   PROJECT NUMBER

 2124
Commissioners' approved a petition to create Jacob Smith Place. 30-September-2009

 PROJECT TYPE:  TRANSPORTATION

STATUS: Complete
 

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
FUNDING LTD APPROP. BALANCE BUDGET

FEDERAL $0.00 $0.00 $0.00  
STATE 0.00 0.00 0.00
OTHER-Property Owners 0.00 250,000.00 250,000.00 0% 02-48-53-0388-000 2124-0388
BOND PROCEEDS 0.00 0.00 0.00
PAY-GO 0.00 0.00 0.00
TOTAL $0.00 $250,000.00 $250,000.00 0%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $113.89 $14,800.00 $14,686.11 1% 02-48-53-0437-000 2124-0437
ADMINISTRATION 5,594.86 6,300.00 705.14 89% 02-48-53-0441-000 2124-0441
A&E 22,523.00 28,700.00 6,177.00 78% 02-48-53-0443-000 2124-0443
LAND & ROW 0.00 0.00 0.00 02-48-53-0444-000 2124-0444
CONSTRUCTION 0.00 185,200.00 185,200.00 0% 02-48-53-0450-000 2124-0450
EQUIPMENT 0.00 0.00 0.00 02-48-53-0505-000 2124-0505
CONTINGENCY 0.00 9,000.00 9,000.00 0% 02-48-53-0468-000 2124-0468
MISCELLANEOUS 5,036.53 6,000.00 963.47 84% 02-48-53-0469-000 2124-0469
TOTAL $33,268.28 $250,000.00 $216,731.72 13%

PROJECT BALANCE ($33,268.28) $0.00

BUDGET HISTORY BOND FUNDING HISTORY

 
250,000.00 FY02 Money from Property Owners

    
  
  

250,000.00   TOTAL APPROPRIATIONS  
 

 0.00 Total funding to date
 
 
 

CONTRACT INFORMATION:

Phase Contractor Contract Amount

Remaining 

Balance % Complete

A&E Bolton Latham $26,737.74 $0.00 100%

COMMENTS:

 
 
Due to high cost, this project is not going to proceed.
Waiting verification from PGM that this project can be closed.

 
 
 
 

PROJECT

STATUS AS OF

PROJECT RESPONSIBILITY:  PGM

LIFE TO DATE STATUS

ACCOUNT
NUMBER

ACCOUNT
NUMBER

10/15/2009
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PROJECT: Acton Village (PGMVR940083)   PROJECT NUMBER

 2131
30-September-2009

PROJECT TYPE:  TRANSPORTATION

STATUS: Complete
 

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
FUNDING LTD APPROP. BALANCE BUDGET

FEDERAL $0.00 $0.00 $0.00  
STATE 0.00 0.00 0.00
OTHER: Dev. Contribution 65,440.00 65,440.00 0.00 100% 02-48-53-0388-000 2131-0388
BOND PROCEEDS 0.00 0.00 0.00
PAY-GO 0.00 0.00 0.00
TOTAL $65,440.00 $65,440.00 $0.00 100%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $28.80 $5,000.00 $4,971.20 1% 02-48-53-0437-000 2131-0437
ADMINISTRATION 0.00 2,000.00 2,000.00 0% 02-48-53-0441-000 2131-0441
A&E 0.00 0.00 0.00
LAND & ROW 0.00 0.00 0.00
CONSTRUCTION 44,361.87 58,440.00 14,078.13 76% 02-48-53-0450-000 2131-0450
EQUIPMENT 0.00 0.00 0.00
CONTINGENCY 0.00 0.00 0.00
MISCELLANEOUS 0.00 0.00 0.00
TOTAL $44,390.67 $65,440.00 $21,049.33 68%

PROJECT BALANCE $21,049.33 $0.00

BUDGET HISTORY BOND FUNDING HISTORY

 
65,440.00 FY04 Developer Contribution

(Budget established in FY05)  
  
  

65,440.00   TOTAL APPROPRIATIONS  
 

 0.00 Total funding to date
 
 Yr Bonded Expended %

 

CONTRACT INFORMATION:

Phase Contractor Contract Amount

Remaining 

Balance % Complete

Construction AB Consultants $41,793.55 $0.00 100%
Slurey Pavers 2,218.32 0.00 100%

COMMENTS:

 

 
 
THIS PROJECT IS BEING CLOSED.

 
 
 

PROJECT

STATUS AS OF

PROJECT RESPONSIBILITY:  PGM

LIFE TO DATE STATUS

ACCOUNT
NUMBER

ACCOUNT
NUMBER

10/15/2009
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PROJECT: Kanegis Subdivision (VR940080)   PROJECT NUMBER

 2132
The developer for the Kanegis Subdivision project defaulted on the bond and it was 30-September-2009

called by the County.  Certain punch list items need to be completed before the project PROJECT TYPE:  TRANSPORTATION
is finished.

STATUS: Active
 

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
FUNDING LTD APPROP. BALANCE BUDGET

FEDERAL $0.00 $0.00 $0.00  
STATE 0.00 0.00 0.00
OTHER:  Dev. Contribution 0.00 53,200.00 53,200.00 0% 02-48-53-0388-000 2132-0388
BOND PROCEEDS 0.00 0.00 0.00
PAY-GO 0.00 0.00 0.00
TOTAL $0.00 $53,200.00 $53,200.00 0%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $0.00 $10,000.00 $10,000.00 0% 02-48-53-0437-000 2132-0437
ADMINISTRATION 0.00 0.00 0.00
A&E 0.00 0.00 0.00
LAND & ROW 0.00 1,000.00 1,000.00 0% 02-48-53-0444-000 2132-0444
CONSTRUCTION 11,078.00 30,200.00 19,122.00 37% 02-48-53-0450-000 2132-0450
EQUIPMENT 0.00 0.00 0.00
CONTINGENCY 0.00 7,000.00 7,000.00 0% 02-48-53-0468-000 2132-0468
MISCELLANEOUS 0.00 5,000.00 5,000.00 0% 02-48-53-0469-000 2132-0469
TOTAL $11,078.00 $53,200.00 $42,122.00 21%

PROJECT BALANCE ($11,078.00) $0.00

BUDGET HISTORY BOND FUNDING HISTORY

 
53,200.00 FY04 Developer Contribution

(Budget established FY05)  
  
  

53,200.00   TOTAL APPROPRIATIONS  
 

 0.00 Total funding to date
 
 Yr Bonded Expended %

 

CONTRACT INFORMATION:

Phase Contractor Contract Amount

Remaining 

Balance % Complete

Construction Jimmy Richards 11,078.00 0.00 100%

COMMENTS:

 

 
 
 
 
 

NUMBER

PROJECT

STATUS AS OF

PROJECT RESPONSIBILITY:  PGM

LIFE TO DATE STATUS

ACCOUNT
NUMBER

ACCOUNT

10/15/2009
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PROJECT: Olin Davis Subdivision   PROJECT NUMBER

 2135
The developer for the Olin Davis Subdivision project defaulted on the bond and it was 30-September-2009

called by the County.  This is to complete any remaining outstanding issues. PROJECT TYPE:  TRANSPORTATION

STATUS: Complete
 

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
FUNDING LTD APPROP. BALANCE BUDGET

FEDERAL $0.00 $0.00 $0.00  
STATE 0.00 0.00 0.00
OTHER:  Developer Contribution 30,457.00 30,457.00 0.00 100% 02.48.53.0388.000 2135.0388
BOND PROCEEDS 0.00 0.00 0.00
PAY-GO 0.00 0.00 0.00
TOTAL $30,457.00 $30,457.00 $0.00 100%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $0.00 $0.00 $0.00
ADMINISTRATION 0.00 0.00 0.00
A&E 0.00 0.00 0.00
LAND & ROW 225.00 2,000.00 1,775.00 11% 02.48.53.0444.000 2135.0444
CONSTRUCTION 28,457.00 28,457.00 0.00 100% 02.48.53.0450.000 2135.0450
EQUIPMENT 0.00 0.00 0.00
CONTINGENCY 0.00 0.00 0.00
MISCELLANEOUS 0.00 0.00 0.00
TOTAL $28,682.00 $30,457.00 $1,775.00 94%

PROJECT BALANCE $1,775.00 $0.00

BUDGET HISTORY BOND FUNDING HISTORY

 

30,457.00 FY05 Other:  Developer Contribution  
  
  

 
 

 0.00 Total funding to date
 
 Yr Bonded Expended %

 

CONTRACT INFORMATION:

Phase Contractor Contract Amount

Remaining 

Balance % Complete

COMMENTS:

 
THIS PROJECT IS BEING CLOSED.

 
 
 
 
 
 

PROJECT

STATUS AS OF

PROJECT RESPONSIBILITY:  PGM

LIFE TO DATE STATUS

ACCOUNT
NUMBER

ACCOUNT
NUMBER

10/15/2009
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PROJECT:   Bel Aire Woods   PROJECT NUMBER

2145
30-September-2009

PROJECT TYPE:  WATER

STATUS: Active

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
 FUNDING LTD APPROP. BALANCE BUDGET
FEDERAL $0.00 $0.00 $0.00
STATE 0.00 0.00 0.00
OTHER: Property Owners 0.00 99,730.00 99,730.00 0% 02.48.53.0388.000 2145.0388
BOND PROCEEDS 0.00 0.00 0.00
PAY-GO OPERATING 0.00 0.00 0.00
TOTAL $0.00 $99,730.00 $99,730.00 0%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $0.00 $0.00 $0.00
ADMINISTRATION 0.00 1,000.00 1,000.00 0% 02.48.53.0441.000 2145.0441
A&E 0.00 0.00 0.00
LAND & ROW 0.00 0.00 0.00
CONSTRUCTION 60,554.12 98,730.00 38,175.88 61% 02.48.53.0450.000 2145.0450
CONTINGENCY 0.00 0.00 0.00
MISCELLANEOUS 0.00 0.00 0.00
EQUIPMENT 0.00 0.00 0.00
 

$60,554.12 $99,730.00 $39,175.88 61%

PROJECT BALANCE ($60,554.12) $0.00

BUDGET HISTORY BOND FUNDING HISTORY

 

99,730.00 FY07 Other

99,730.00 TOTAL LTD APPROPRIATIONS

CONTRACT INFORMATION:

Phase Contractor Contract Amount

Remaining 

Balance % Complete

COMMENTS: Water Funding

0% UF       Other:
Sewer Funding FF     

0% CF         

PROJECT

STATUS AS OF

PROJECT RESPONSIBILITY:  PGM

      LIFE TO DATE STATUS

ACCOUNT
NUMBER

ACCOUNT
NUMBER

Funding Source

10/15/2009
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PROJECT:   Quiet Acres Water   PROJECT NUMBER

Upgrade existing water system with adequate size well, storage tank, & repairs 6021
to the existing pneumatic tank, fence, storage building and hydrants.  Need to 30-September-2009

replace valves and install meters, telemetry etc.  System will be owned PROJECT TYPE:  WATER
by the County.

STATUS: Complete

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
 FUNDING LTD APPROP. BALANCE BUDGET
FEDERAL $0.00 $0.00 $0.00
STATE 280,000.00 280,000.00 0.00 100% 30-48-76-0602-000  6021-0342
OTHER: Property Owners 37,571.17 88,000.00 50,428.83 43% 30-48-76-0602-000  6021-0365
BOND PROCEEDS 0.00 0.00 0.00
PAY-GO OPERATING 984.20 0.00 -984.20
TOTAL $318,555.37 $368,000.00 $49,444.63 87%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $27,260.00 $27,260.00 $0.00 100% 30-48-76-0601-000  6021-0437
ADMINISTRATION 10,853.17 10,450.00 (403.17) 104% 30-48-76-0601-000  6021-0441
A&E 9,600.00 9,600.00 0.00 100% 30-48-76-0601-000  6021-0443
LAND & ROW 0.00 0.00 0.00 30-48-76-0601-000  6021-0444
CONSTRUCTION 268,344.71 283,000.00 14,655.29 95% 30-48-76-0601-000  6021-0450
CONTINGENCY 0.00 22,500.00 22,500.00 0% 30-48-76-0601-000  6021-0468
MISCELLANEOUS 2,497.49 15,190.00 12,692.51 16% 30-48-76-0601-000  6021-0469
EQUIPMENT 0.00 0.00 0.00 30-48-76-0601-000  6021-0505
 

$318,555.37 $368,000.00 $49,444.63 87%

PROJECT BALANCE $0.00 $0.00

BUDGET HISTORY BOND FUNDING HISTORY

 

268,000.00 FY 1995 235K STATE - 33K Dev. Contrib.
100,000.00 FY 2002 100K State

368,000.00 TOTAL LTD APPROPRIATIONS

CONTRACT INFORMATION:

Phase Contractor Contract Amount

Remaining 

Balance % Complete

COMMENTS: Water Funding

100% UF       Other:
State approved $180,000 on July 2,1997 for this project. Sewer Funding FF     100%

0% CF         
MDE grant agreement is for $180,000, requiring a transfer for the difference to the special assessment.

Accounting is responsible for billing the State for construction expenses incurred.
Other revenues come from a special assessment which will be billed once the project is completed.

This is a petition project.
THIS PROJECT IS BEING CLOSED.

PROJECT

STATUS AS OF

PROJECT RESPONSIBILITY:  PGM

      LIFE TO DATE STATUS

ACCOUNT
NUMBER

ACCOUNT
NUMBER

Funding Source

10/15/2009
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PROJECT:   Beantown Park Water System   PROJECT NUMBER

6047
 30-September-2009

 PROJECT TYPE:  WATER

STATUS: Complete

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
 FUNDING LTD APPROP. BALANCE BUDGET
FEDERAL $0.00 $0.00 $0.00
STATE 0.00 0.00 0.00
OTHER-PROPERTY OWNERS 433,905.51 481,760.00 47,854.49 90% 30-48-76-0602-000  6047-0389
BOND PROCEEDS 0.00 0.00 0.00
PAY-GO OPERATING 4,629.40 0.00 -4,629.40
TOTAL $438,534.91 $481,760.00 $43,225.09 91%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $6,698.63 $17,600.00 $10,901.37 38% 30-48-76-0601-000  6047-0437
ADMINISTRATION 7,500.00 7,500.00 0.00 100% 30-48-76-0601-000  6047-0441
A&E 12,158.96 12,160.00 1.04 100% 30-48-76-0601-000  6047-0443
LAND & ROW 3,000.00 3,000.00 0.00 100% 30-48-76-0601-000  6047-0444
CONSTRUCTION 408,691.21 421,500.00 12,808.79 97% 30-48-76-0601-000  6047-0450
CONTINGENCY 0.00 19,500.00 19,500.00 0% 30-48-76-0601-000  6047-0468
MISCELLANEOUS 486.11 500.00 13.89 97% 30-48-76-0601-000  6047-0469
EQUIPMENT 0.00 0.00 0.00 30-48-76-0601-000  6047-0505
 

$438,534.91 $481,760.00 $43,225.09 91%

PROJECT BALANCE  $0.00 $0.00

BUDGET HISTORY BOND FUNDING HISTORY

   
    

302,200.00 FY02 Property Owners   
179,560.00 FY04 Property Owners   
481,760.00 TOTAL LTD APPROPRIATIONS   

  
  

0.00 TOTAL LTD FUNDING

CONTRACT INFORMATION:

Phase Contractor Contract Amount

Remaining 

Balance % Complete

Construction Sydnor Hydro $420,691.35 0.00 100%
Arro 4,000.00 486.93 88%

COMMENTS: Water Funding

100% UF  Other:
 Sewer Funding FF        Property
 0% CF      Owners

THIS PROJECT IS BEING CLOSED.     

   

ACCOUNT
NUMBER

Funding Source

PROJECT

STATUS AS OF

PROJECT RESPONSIBILITY:  PGM

      LIFE TO DATE STATUS

ACCOUNT
NUMBER

10/15/2009
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PROJECT:     PROJECT NUMBER

 D0002
To complete outstanding Punch List items that were not completed by the developer. 30-September-2009

PROJECT TYPE:  TRANSPORTATION

STATUS: ACTIVE

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
FUNDING LTD APPROP. BALANCE BUDGET

FEDERAL $0.00 $0.00 $0.00
STATE 0.00 0.00 0.00
REVOLVING 0.00 0.00 0.00
OTHER: DEVELOPER 30,925.66 30,930.00 4.34 100% 30.48.53.0388.000 D0002.0388
BOND PROCEEDS 0.00 0.00 0.00
PAY-GO 0.00 0.00 0.00
TOTAL $30,925.66 $30,930.00 $4.34 100%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $0.00 $0.00 $0.00
ADMINISTRATION 0.00 0.00 0.00
A&E 0.00 0.00 0.00
LAND & ROW 0.00 0.00 0.00
CONSTRUCTION 0.00 30,930.00 30,930.00 0% 30.48.53.0388.000 D0002.0450
CONTINGENCY 0.00 0.00 0.00
MISCELLANEOUS 0.00 0.00 0.00
EQUIPMENT 0.00 0.00 0.00

$0.00 $30,930.00 $30,930.00 0%

PROJECT BALANCE $30,925.66 $0.00

BUDGET HISTORY BOND FUNDING HISTORY

  

30,930.00 Other:  Property Owners   
  

 
 

30,930.00 TOTAL LTD APPROPRIATIONS 0.00 Total funding to date
  
  

FY Bonded Expended %

   

CONTRACT INFORMATION:

Phase Contractor Contract Amount

Remaining 

Balance % Complete

COMMENTS:

Goodard School PROJECT

STATUS AS OF

PROJECT RESPONSIBILITY: PGM

      LIFE TO DATE STATUS

ACCOUNT
NUMBER

ACCOUNT
NUMBER

10/15/2009
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PROJECT:     PROJECT NUMBER

 D0003
To complete punch list items that were not completed by the developer. 30-September-2009

PROJECT TYPE:  DEVELOPER

STATUS: ACTIVE

REVENUE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
FUNDING LTD APPROP. BALANCE BUDGET

FEDERAL $0.00 $0.00 $0.00
STATE 0.00 0.00 0.00
REVOLVING 0.00 0.00 0.00
OTHER: DEVELOPER 7,285.40 7,290.00 4.60 100% 02.48.53.0388.000 D0003.0388
BOND PROCEEDS 0.00 0.00 0.00
PAY-GO 0.00 0.00 0.00
TOTAL $7,285.40 $7,290.00 $4.60 100%

EXPENSE BUDGET ACTUAL LTD APPROVED REMAINING %  OF
EXPENSE LTD APPROP. BALANCE BUDGET

INSPECTION $0.00 $0.00 $0.00
ADMINISTRATION 0.00 0.00 0.00
A&E 0.00 0.00 0.00
LAND & ROW 0.00 0.00 0.00
CONSTRUCTION 0.00 7,290.00 7,290.00 0% 02.48.53.0450.000 D0003.0450
CONTINGENCY 0.00 0.00 0.00
MISCELLANEOUS 0.00 0.00 0.00
EQUIPMENT 0.00 0.00 0.00

$0.00 $7,290.00 $7,290.00 0%

PROJECT BALANCE $7,285.40 $0.00

BUDGET HISTORY BOND FUNDING HISTORY

  

7,290.00 Other:  Developer   
  

 
 

7,290.00 TOTAL LTD APPROPRIATIONS 0.00 Total funding to date
  
  

FY Bonded Expended %

   

CONTRACT INFORMATION:

Phase Contractor Contract Amount

Remaining 

Balance % Complete

COMMENTS: Water Funding

0% UF  Other:
Sewer Funding FF        100%

0% CF  

Jasmine Nursery PROJECT

ACCOUNT
NUMBER

Funding Source

PROJECT RESPONSIBILITY: PGM

STATUS AS OF

      LIFE TO DATE STATUS

ACCOUNT
NUMBER

10/15/2009
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