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The Enhanced Transportation Program
Accomplishments

OVERALL

¸ 14 of 14 Projects either designed or under design
¸ 12 of 17 Projects either have all right-of-way acquired or are having 

right-of- way acquired
¸ 7 of 14 Projects constructed
¸ 1 Project under construction 
¸ 1 Project  awaiting award for construction 

FORECAST

¸ 1 Project expected to be bid for construction before the end of the year
¸ 1 Project expected to be bid for construction beginning of next year
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The Enhanced Transportation Program
Accomplishments

Total Properties to be Acquired = 254

Acquired                  211 of  254 = 83%

Balance Remaining 43 of 254 = 17%

Appraised              35 of 43

1st Offer               36 of 43

2nd Offer              34 of 43

Condemnations          6 of 43

To Date

Acquired                   211 of 254 = 83%

Appraised                  246 of 254 = 97%

1st Offer                    247 of 254 = 97%

2nd Offer                   245 of 254 = 96%
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ACCOMPLISHMENTS  SINCE 2/14/07

Enhanced Transportation Program
Work Plan

¸ Project Mgmt. Software (Expedition & Suretrak) -Continue 
customization & utilization

Additional Resources
¸ 9 County staff members hired to replace 12 contract positions
¸ New CS Transportation Program Manager Hired

¸ Coordination Meetings
¸ SHA
¸ MDE/ACOE
¸ In-house regulatory divisions
¸ Utility Companies

¸ Rosewick Road Phase 3 Construction Complete

¸ Middletown Road Phase 1B2 Construction Complete

¸ Middletown Road Phase 1B1 Construction Substantially Complete

¸ Cross County Connector Phase 4B/Middletown Road Phase 2 
Construction Complete

¸ Western Parkway Phase 1 Construction Complete

¸ Rosewick Road Phase 2 Construction in progress
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Purpose:
To provide a current
status of the following

Roads:

Â Acton Lane Phase 2

Â Acton Lane Phase 3

Â Rosewick Road Phase 1 

Â Rosewick Road Phase 2

Â Rosewick Road Phase 3

Â Western Parkway Phase 1

Â Western Parkway Phase 2

Â Western Parkway Phase 3

Â Middletown Road Phase 1

Â Middletown Road Phase 2

Â Cross County Connector Phase 4

Â Cross County Connector Phase 5

Â Cross County Connector Phase 6

Â Cross County Connector Phase 7



Acton Lane Phase 2

US Route 301 to Western Parkway

Total Length : 

Current Conditions : 

Proposed Improvements

Construction Completion Target Date: 

1,900 L.F.

Two Lane Roadway

Completed September 2005

Five Lane Roadway, Including
A Center Left Turn Lane



Acton Lane Phase 2

¸ ROW
> Right-of-Way has been acquired

¸ DESIGN & CONSTRUCTION
> Design/build Contract Awarded

- AB Consultants, Inc.

> Contract completion ï9/28/05 

FY 2003 FY 2004 FY 2005 FY 2006

CY 2002 CY 2003 CY 2004 CY2005 CY 2006

Phase 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6

Design

ROW

Construction X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X

! Issues/ Concerns
None

! Status
Construction Completed

Proposing new sign at 301 & 
    Business Park Dr.

Issues/Concerns & StatusSchedule Summary



Acton Lane Phase 2 - Complete



10

Acton Lane Phase 3

Western Parkway to County Line

5,200' L.F

Two Lane Roadway w/ No
Shoulders

Two Lane Roadway
Constructed To The
Current County Road
Ordinance.

Length : 

Current Conditions: 

Proposed Improvements: 

Construction Completion
Scheduled Date: 

Summer of 2009
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¸ DESIGN
> Bid Advertisement ï9/10/03 (Actual)

> Completion Date ï12/29/06 (Actual)

¸ ROW
> No. of Acquisitions Required = 18

> No. of Condemnations = 2

> Acquisitions Ready for Const. = 18

> Completion Date = 5/1/08 (Actual)

¸ CONSTRUCTION
> Bid Advertisement ï4/25/08

> Notice to Proceed ïPending

> Complete Construction ï9/1/09 (Anticipated) 

Acton Lane Phase 3

Issues/Concerns & StatusSchedule Summary

! Issues/ Concerns
Construction Market

Acquisition needed for SWM

Construction Bids over budget.

! Status
Behind Schedule



12

Rosewick Road Phase 1

U.S. Rte. 301 to Washington Avenue

Length : 

Current Conditions: 

Proposed Improvements: 

Construction Completed 

2,300' L.F.

Non-Existing Roadway, 
Wooded

4 Lane Divided Roadway
Closed Section & Hiker Biker
Facility

June 06
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¸ DESIGN
> Awarded to Whitman Requardt & Associates, 

Inc.

> Completion Date ï10/31/04

¸ ROW
> No. of Acquisitions Required = 8

> No. of Condemnations = 3

> Acquisitions Ready for Const. = 8

> Completion Date = 1/31/05

¸ CONSTRUCTION
> Bid Advertisement ï2/01/05 (Actual)

> Notice to Proceed ï5/9/05 (Actual)

> Complete Construction ï6/5/06 (Actual) 

Rosewick Road Phase 1

Issues/Concerns & StatusSchedule Summary

! Issues/Concerns
None at this time

! Status
Complete
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Rosewick Road Phase 1 - Complete
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Rosewick Road Phase 2

Washington Avenue to Radio Station Road

Length : 

Current Conditions : 

Construction Completion Target Date:

8,300' L.F.

Two Lanes With Shoulders

Four Lane Divided Roadway With
A Raised Median, Outside
Shoulders & Shared Hiker Biker
Facility

Spring of 2009

Proposed Improvements: 
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¸ DESIGN
> Awarded to Whitman Requardt & Associates, Inc.

> Completion Date ï06/2006

¸ ROW
> No. of Acquisitions Required = 15

> No. of Condemnations = 5

> Acquisitions Ready for Const. = 15

> Completion Date= 6/20/06 (Actual)

¸ CONSTRUCTION
> Bid Advertisement ï6/23/06 (Actual)

> Notice to Proceed ï3/1/07 (Actual)

> Complete Construction ïApril. 2009 (Anticipated) 

Issues/Concerns & StatusSchedule Summary

Rosewick Road Phase 2

! Issues/ Concerns
CSX

Utility Relocations - Verizon

! Status
Behind Schedule
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Rosewick Road 
Phase 2

Rosewick Road looking east 
towards CSX tracks.

Rosewick Road looking west 
from east end of project.


