

**Tentative Schedule\***  
**for the**  
**Hughesville Village Revitalization Plan**

*(July 2005)*

<b>Date</b>	<b>Activity</b>
July 2005	Initial HRAC Meeting - Intro and existing conditions
October 2005	Second HRAC Meeting - present results of stakeholder interviews and market analysis
November 2005	Public Outreach/Visioning Workshop - project update and ranking of amenities/community features
January 2006	Third HRAC Meeting -results of workshop
February 2006	Public Outreach Workshop/Design Charette
March 2006	Fourth HRAC Meeting - results of Charette- Comment on draft plan
May 2006	Planning Commission Presentation/Public Hearing
June 2006	Planning Commission Work Session/Adoption
July 2006	County Commissioner Presentation/Public Hearing
August 2006	County Commissioner Work Session/Adoption

\* This time line is tentative and subject to change. Dates are subject to modification.